R. CERTIFICATE OF BIDDER ELIGIBILITY: Bidder certifies that they are not barred from bidding on the
aforementioned contract as a result of a violation of either local or federal laws. S. TRADE CONTRACTOR’S
PROPOSED PROJECT TEAM (if applicable):

«  Executive Liaison: ___Chris VanHoose

«  Project Manager: ___ Robert Ruck

+  Onsite Supervisor: __ Hank Rogers

+ Insurance Contact: __ Brenda Carr

«  Accounting: ___Brenda Carr

T. QUALIFICATIONS (if applicable): As a means to understand your firm’s capabilities on similar projects, provide
responses to the below questions on a separate attachment to this Proposal Form.

U. SCOPE OF WORK
Except for those items (if any) specifically noted in the section below entitled "Description of Work Excluded”,
the Work of this Bid Package shall INCLUDE all of the following:

a. Allitems of work required by, and/or specified in, those Sections of the Specifications which are listed
herein, under Section V SPECIFICATIONS.

b. All items of work related to the "Scope of Work", which are shown on the Drawings listed herein under
Section W Contract Drawings.

c. The following "Significant ltems of Work" are related to those required by the above referenced documents
and are to be provided under, and hereby form a part of, the Scope of Work of this Bid Package (Contract).
Should any conflict exist between this written scope of work and the scope of work inferred by the above
referenced documents, this scope of work shall govern. All items are furnished and installed by this Trade
Contractor unless noted otherwise.

SPECIFIC SCOPE OF WORK:

Provide all labor, materials, equipment and services required to complete all Plaster Assemblies and related
work, including, but not be limited to:

1. Provide a complete cement plaster/stucco coating system including, but not limited to lath, moisture barrier,
vapor barrier, sheathing, adhesive/base coat, additives, bonding agents, reinforcing mesh, finish coat, corner
beads, flashing, expansion and control joints, fasteners, trim pieces, sealants, caulking, and related
accessories.

2. Provide plaster repairs at all door frame, louver, window frame, new CMU infill, etc. in existing plaster/stucco
assemblies. Blend new plaster to existing or repair wall-to-wall.

3. Provide all layout required for this scope. It is this Trade Contractor's responsibility to control layout of
finished faces of building.

4. Provide all sealants required for this scope of work.



1.

Provide protection of adjacent work from soiling, spattering, moisture deterioration, and other harmful
effects relating to the execution of this scope of work. Remove all protective covering when this scope of
work is complete.

Provide multiple mobilizations as required per the project schedule to complete this project in Phases. Each
individual area may require different start and completion times as may be necessary to maintain the
operation and facilities of the existing school.

Trade Contractor shall coordinate with other trades especially as required at all locations where the work of
this trade intersects, adjoins to or becomes a part of another trades work.

GENERAL SCOPE OF WORK:

The Trade Contractor/BIDDER shall provide all work necessary to complete all Work related to this Bid
Package; including but not limited to, all labor, administration, materials, installations, preparation, tools,
hoisting, scaffolding/access, equipment, transportation (on and off-site), apparatus, storage, taxes, safety
measures, overhead, fees, insurance, benefits, required to complete all work described in the plans,
specifications, proposal and bid manual related to this Bid Package.

Safety is the top priority. All work will be performed in strict accordance with all Federal, State, Local Safety
Regulations and the Gilbane Safety Plan. The most stringent requirements will apply. This includes
mandatory hardhats, safety glasses, safety vests and specifically Gilbane’s “six-foot fall rule”. Provide all
safety equipment necessary to comply with Gilbane Project Safety Plan and Above-OSHA policies in order to
complete your scope of work, including but not limited to: hard hat, ANSI Z87 safety glasses {(not sunglasses),
ASTM safety toed shoes, ANSI class Il hi-viz vest or shirt with reflective striping, ANSI level 4 cut rated gloves,
ANSI $3.19 ear protection (>85dB), NIOSH respirator/mask, ANSI Z359 fall protection, etc.

a. Include Gilbane non-negotiables and any additional safety measures related to your scope of work per
Gilbane Project Safety Plan, including but not limited to: certified equipment operators; podium ladders;
face shields for cutting/grinding/chipping; equipment accessories for proper hoisting; rated and
inspected rigging straps (no chains); qualified riggers and signal persons; cut rated sleeves for demo
work; trench/excavation protection; confined space provisions; silica protection and equipment
attachments in line with OSHA table 1.

b. All Trades Contractors are required at all levels to wear a safety helmet with fastened chin straps that
comply with the following standards: ANSI Z89 (Type | or Type Il) and EN12492 performance standards
4.2.1.2 (front energy absorption), 4.2.1.3 (side energy absorption), 4.2.1.4 (rear energy absorption),
4.2.3 (retention system strength), and 4.2.4 (retention system effectiveness)

c.  All workers are required to participate in a 20-minute safety orientation prior to their first day on site,
and agree to Gilbane’s Code of Safe Practices and Non-Negotiables.

All workers are required to participate in the Stretch & Flex program prior to starting work every day. The
Construction Manager will lead the Stretch & Flex program starting at 6:50am and a foreman huddle will
follow immediately after to allow for normal work to commence at 7:00am. The Trade Contractor is
responsible for providing their personnel with the appropriate safety gear/equipment for their work — if
Construction Manager has to provide safety gear for Trade Contractor personnel, Construction Manager
reserves the right to bill Trade Contractor accordingly.

Work Hours for the Project will be 7:00am — 3:30pm, Monday through Friday, and will be subject to change
depending upon the work schedule, site operational needs, etc. The project should be staffed appropriately
to complete all needed work during normal work hours without the need for weekend or off-hours work.
Weekend or off-hours work required for special cases may be scheduled in advance with Gilbane supervision
but may be denied if the work should occur during normal hours. Noisy operations must be coordinated
with school schedules so as not to impact students during the school day or other events. Additionally, all
work must be scheduled in accordance with local noise ordinances or a special permit must be obtained

7
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11.

12

13.

by thus Trade Contractor. All shutdowns or tie-in’s to building systems that affect spaces adjacent to work
area shall be scheduled and approved by Owner at least 48 hours in advance and must occur off-hours to not
disturb building occupants.

Provide daily clean-up of your work areas and all your debris. Daily clean-up is defined as properly removing
all debris, neatly organizing remaining material and broom sweeping work areas after completion of the
day’s work at a minimum of EVERY SINGLE DAY and as required to maintain a safe work area and jobsite.

Trade Contractor will not be allowed to begin work on the project until the following items have been
submitted: Signed Contract, Certificate of Insurance with attached additional insured endorsement(s), Trade
Contractor Safety Start-Up documents (safety plan, competent person, certifications, drug testing letter, SDS,
etc.), material/equipment status report (MESR) and a list of all materials required under this Contract with
indication of which materials require submittal for approval as outlined in the specifications.

Demobilize/remobilize as the construction schedule and/or weather conditions require at no extra cost. Off
shift work as required to complete scope and overtime as needed to complete project is included. See dates
on schedule.

Each Trade Contractor will be responsible for their own engineering and layout for the execution of their
work. No layout assumed to be by Construction Manager.

Trade Contractor shall be required to meet with Construction Manager’s Superintendent prior to
commencing any underground work anywhere on or off the site to review the existing and/or current record
drawings applicable. Hand digging will be required at Gilbane discretion where access is limited or existing
infrastructure is located in the vicinity. This site will be an occupied campus throughout the duration of the
project with live electrical feeds and utility services. All existing utilities that are near and / or cross your
work shall be identified, carefully exposed, and this subcontractor shall notify the Gilbane superintendent of
the conditions prior to authorization to utilize any equipment. Interruption of the existing services must be
avoided and corrected immediately. Any of your work, your subcontractors, or sub-subcontractors that fail to
adequately probe, expose, and identify any existing utility that your work and their work encounters and
damages an existing utility will be responsible for all costs to repair and will immediately correct and / or hire
a competent subcontractor so that the systems and utilities are operational including overtime, night work,
and weekend work as necessary.

Provide all hoisting equipment, operators; such as, cranes, lifts, hoisting, scaffolding/access equipment as
required to complete Trade Contractor’s scope of work, including off-loading for all Trade Contractor’s
deliveries. In addition when the use of a crane is required, the Trade Contractor is responsible to provide
completed Crane Lift Plans for Gilbane Safety review and approval no later than two (2) weeks prior
mobilization of necessary crane on site.

Only specified products are allowed in the base bid. Substitutions may be offered as Voluntary Alternates
with this proposal, subject to Architect and Owner approval.

There is limited laydown on this project site. Coordinate for just-in-time deliveries of materials and
equipment to limit stored materials. Deliveries to the buildings on campus will need to be coordinated
during off-hours for the school to limit impact to students and staff. All deliveries, storage areas and lay down
areas must be coordinated with the Construction Manager. Provide all measures necessary to ensure the
protection and security of your materials until they are accepted by the Owner and move materials if they
are interfering with the progress of other trade contractors.

Gilbane has automated its monthly payment application process and solely utilizes an online web-based
application provided by Textura LLC. Trade contractors will be required to participate and must implement
Textura on the project.
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15.

le.

17.

18.

19.

20.

21
22.

a. Textura will automatically generate the AIA G702/703 and Lien Release Documents. Any additional
documentation required as part of the Gilbane application process must be uploaded in the form of a
PDF prior to your submission.

b. There is a nominal fee to use this service. These costs are summarized in the Textura brochure included
in Section 5A — Billing Procedures in the Gilbane Project Manual. The costs of using this service must be
included in your bid. If you have any questions regarding Textura’s Terms and Conditions, costs of
service, or training implementation please contact Textura at 866-TEXTURA (839-8872).

The items listed herein are not intended to be an all-inclusive listing of the specified Contract Scope of Work,
but merely highlight the major items of work. Review the Contract Documents for work by this Trade
Contractor included within the other specification sections. Include all work within your specific scope of
work which contained in other specifications, or on drawings whether or not specifically listed within the
Proposal Form.

File for and obtain all required permits for your work. This Trade Contractor and all its subcontractors shall
obtain all permits required and arrange for testing, inspection and approval of this work, such that the work
of other trades can progress in a continuous manner. Provide the Construction Manager with copies of all
permits prior to the start of work. General building permit fees will be paid by others, the trade contractor is
responsible for obtaining and paying for any and all other permit and service fees, licensing fees, connection
fees, assessments, or bonding required in conjunction with this scope of work.

Provide to the Construction Manager, at least ten (10) days prior to mobilization, the following: A work plan
and schedule detailing all means and methods, sequence/flow of work, worker and site supervisor
manpower utilization, copies of all applicable licenses, first aid certificates, CPR certificates, a site specific
Health & Safety Plan and copies of all Applicable Contractor Licenses.

Provide all costs for standby trades required if you prefer to perform your work anytime other than normal
working hours.

Immediately notify the Construction Manager of any delays to the schedule of this bid package scope which
is being caused by the work of any other Trade Contractor on site.

Bidders are advised of Florida Statute Section 448.095 (2)(b) which provides that beginning January 1, 2021,
Contractors and Subcontractors working for Public Employer shall have registered with and use the E-Verify
system to verify the work authorization status of all newly hired employees. It also provides that the public
employer, contractor, or subcontractor may not enter into a contract unless each party to the contract
registers with and uses the E-Verify system. It also provides for termination of the Contract for suspected
violations, and that in such event of termination the contractor may not be awarded a public contract for at
least 1 year after the date on which the contract was terminated. See Project Manual for the Affidavit
required to be completed and submitted upon request.

The items listed herein are not intended to be an all-inclusive listing of the specified Contract Scope of Work,
but merely highlight the major items of work. Review the Contract Documents for work by this Trade
Contractor included within all specification sections. Include all work within your specific scope of work
which is contained in the specifications, or on drawings whether or not specifically listed within the Proposal
Form.

Include material and labor escalation costs for the full duration of this project.

Trade Contractor shall notify Gilbane forty-eight (48) hours in advance, {unless otherwise stated in the
Contract Documents) to schedule all applicable inspections and testing of Work as required by agencies
having jurisdiction.



23,

24,

25.

26.

27.

28.

29.

All general and manufacturer’s warranties are to start at the date of substantial completion for each building.
Coordinate with suppliers and manufacturers to coordinate deliveries or extended warranties to meet this
requirement.

Tobacco use (including smokeless or chewing tobacco) and "Vaping" (including nicotine free vape) is strictly
prohibited on all school property.

Comply with state law and owner requirements related to unauthorized aliens and the E.Verify reporting
system. Refer to Trade Contract Conditions article 4.3.

Comply with owner requirements related to firearms prohibition on school campus. Refer to Trade Contract
Conditions article 4.4.

Comply with owner requirements related to background checks and employment of personnel working on
the project site. Refer to Trade Contract Conditions articles 4.5, 4.6, and 4.7. For consideration of the term
"while students are present"; assume students will be present for the duration of the project.

Comply with owner and Gilbane requirements as it relates to possession/use/influence of mind altering or
illegal substances. Refer to Trade Contract Conditions article 4.7.

In the event Owner or Construction Manager elects to use, follow, create or implement any Direct Purchase
Order program, policy, or right (more commonly referred to as “DPO Program”); then in that event Trade
Contractor hereby agrees to fully participate in such DPO Program as required by the Construction Manager
or the Contract Documents. Trade Contractor shall fully assist Construction Manager to successfully
implement and comply with the DPO Program, and will timely and promptly furnish Construction Manager
all information, material requirements, supplier’s names, material costs, and related data as requested by
Construction Manager. The Trade Contractor further agrees to fully cooperate with Owner or Construction
Manager, and shall promptly furnish and execute such documents, change orders, and related papers as
requested by Construction Manager to use, follow or implement the DPO Program.

DESCRIPTION OF WORK EXCLUDED:

1.

None

V. SPECIFICATIONS: The following Specifications Sections, together with the Drawings and other related items of
work as described herein, further define the Scope of Work of the Bid Package (Contract). Note these lists may
be modified by Bid Supplements and Addenda.

1. All specifications, reference Document Enumeration Log in Project Manual.

2.

Work Related to this Trade as defined in the following Specifications Sections:
a. ALL specifications and drawings are owned by this package. Notes associate between architectural,
fire sprinkler, plumbing, mechanical, and electrical / fire alarm — reference all notes for complete
scope of work.

W. CONTRACT DRAWINGS: The following drawings are included in the Scope of Work of this Bid Package. This list
may be modified by Bid Supplements and Addenda.
1. All drawings, reference Document Enumeration Log in Project Manual.
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Signature Page Follows
X. Signature Page

Bidder: Brenda L. Carr

(Legal Signature)

(Type/Print Name})

Secretary/Treasurer
(Title)
Firm:__ Commercial Plastering USA, LLC Address:_212 7th St E
_Business Phone No.: (941) 748-0772 Bradenton, Fl 34208
Business Fax No.: (941) 748-4322
This bidder is a (an): LLC Individual, Partnership, Corporation
Current Experience Modification Rating __ 1.0 Federal ID# 45-5082552

OSHA Incident Rates: Recordable 1

List here by title and number all licenses held by the bidder associated with the performance of this work.
License Title License Number

N/A

Indicate the name of the health plan(s) to which benefits will be paid for all
employees working on
__this project. N/A

The full names, addresses and telephone numbers of all persons interested in this Proposal, as principals are as
follows:
William Rice (941)748-0772

—ChrisVanHoose (941)748-0772

NOTE: This Proposal must bear the written signature of the Bidder.

a. If the Bidder is an Individual doing business under a name other than his own name, the Proposal must
so state, giving the address of the Individual.

b. If the Bidder is a Partnership, the Proposal must so state, setting forth the names and addresses of all
Partners, and must be signed by a Partner so designated as such.

o If the Bidder is a Corporation, the Proposal must be signed by a duly authorized officer or agent of such
Corporation.
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Sarasota High School Bu
Bid Proposal Form

Scope Review Meeting
Sarasota High School Buildings 13 & 14 Renovation

2155 Babhia Vista Street, Sarasota, FL 34239
Schenkel Schultz

Trade Contractor Quote Date

Gilbane Team Member Responsible for
Scope

E-mail Address

Phone Number

Scope Review Date & Time

09C

U. SCOPE OF WORK:

SPECIFIC SCOPE OF WORK

ilding 13 and 14 Renovation

28-Sep

Nicholas Kominos
nkominos@gilbaneco.com

941-323-8718

Spectra Contract Flooring

(813) 254-7278

Joseph Baker

joseph.baker@spectracf.com

Qualified

Joseph Baker, Jordan Hoover, Nick Kominos - 10/19

386,027

Value ($)

Comments

Provide a complete ceramic and porcelain tiling package including all transitions, special

Specific Scope Item 1 . Y Included
tiles, sealants, underlayment, floor prep, etc.
Upon completion of installation provide Ram Board (or equal) flooring protection, to remain
Specific Scope Item 2 in place for the remaining duration of the job. Provide removal at completion of each phase, | Y Included
when directed by Gilbane Superintendent.
* Provide floor protection / maintenance and removal M Included
. Furnish all attic stock and/or extra material per the specifications. Provide transmittal letter
Specific Scope Item 3 ) . o R Y Included
with detailed quantities prior to turnover.
Substrate is existing with existing finishes to be removed by others. Provide floor
reparation, patching, and/or leveling (grinding) as required for proper installation. All
Specific Scope Item 4 prepa " P 8, é / g.(g 8) a prop ) Y Included
patching, prep, or leveling compound is to be recommended by flooring Manufacturer and is
included
o Perform a full removal of existing flooring/wall tile N Demolition subcontractor
* Prepping wall to receive tile \ Included
. Include all flooring thresholds/transitions at all intersections between tile and other flooring
Specific Scope Item 5 Y Included
types.
All tile is to be installed plumb, level, and true. Layout and measure all tile conditions prior to
Specific Scope Item 6 install to ensure no dimensional issues. Provide Benchmark installations of each condition Y Included
for review with Architect prior to proceeding with all remaining work.
. Provide Schluter or similar transitions at all cut tiles or edges necessary to provide neat and
Specific Scope Item 7 . . o ) Y Included
tidy installation. No exposed cut edges shall be visible after grouting.
Specific Scope Item 8 Provide crack suppression membrane as needed for proper flooring installation. M Included
Specific Scope Item 9 Provide all window sills. G
Specific Scope Item 10 Provide any vapor/moisture barrier required for installation. M Included
. Provide cleaning of tile after grouting to ensure no excess grout or haze remains. Utilize
Specific Scope Item 11 R X Y Included
grout release if necessary to prevent grout adherence to top of tile.
. Provide all sealants within tile work and at the perimeter of tile as is necessary. Include
Specific Scope Item 12 o R Y Included
control or expansion joints where required.
Provide multiple mobilizations as required per the project schedule to complete this project
Specific Scope Item 13 in Phases. Each individual area may require different start and completion times as may be Y Included
necessary to maintain the operation and facilities of the existing school.
* Review phase schedule and confirmed multiple mobilizations M Included
Scope of Work Modifications / Clarifications
Assume that ONE grout color will be used on each wall space
Provide vinyl sheet flooring in culinary arts (ALTRO) G
Include waterproofing at second floor; flash 6" up wall M
Detailing & M & W G

GENERAL SCOPE OF WORK

Trade Contractor has accepted the General

Scope of Work Items:

Safety (Complete plan included; selected items discussed below) \ Included
Safety orientations and Stretch & Flex \ Included
Drug testing Y Included
Helmets N
Ladders Last \ Included

Staff appropriately to adhere to work hours \ Included

Coordination of deliveries \ Included

Coordination of noisy operations \ Included

Daily clean-up \ Included

Layout Y Included

Hoisting Y Included

Textura Y Included

All escalation costs included \ Included

Warranties begin at completion of each phase \ Included

Direct Material Purchase program M Included

School requirements \ Included
E.Verify \ Included
No tobacco onsite Y Included
No firearms \ Included
Security badging - 100% of workers \ Included
No drugs \ Included

v.9/6/2023



Sarasota High School Building 13 and 14 Renovation
Bid Proposal Form

$ 386,027
AR Commens
Trade Contractor has accepted the Project ‘ Y Included
Trade Contractor has accepted proposal terms and conditions Y Included
A. General: Refer to Proposal Form Section A \ Included
B. Lump Sum / Insurance: Refer to Proposal Form Section B
Includes Taxes Y Included
Excludes Bond Y Included
Includes Insurance Y Included
© | Refer to Proposal Form Section C \ Included Received Date
Supplement #1: 9/13 Y Included
Supplement #2: 9/19 Y Included
Supplement #3: 10/13 Y Included
Supplement #4: N/A
D. Scope of Award: Refer to Proposal Form Section D M Included
E. Contract Execution: Refer to Proposal Form Section E Y Included
Hold proposal price for (60) days Y Included
F. Prequalification: Refer to Proposal Form Section F Y Included
Have you completed prequalification with Gilbane through Compass? Y Completed
G. Bid Bond: Refer to Proposal Form Section G
1.Any proposal that includes a Lump Sum Bid Price of $1,000,000.00 or higher.
2.Trade Contractor has not completed pregualification in Compass
3. At the Construction Manager’s discretion and requested in writing.
H. ALTERNATES: Refer to Proposal Form Section H
Performance and Payment Bonds — Provide cost for 100% performance payment bonds (Cost
Alternate 1: 3,860 Not Accepted
I should not be included in the base bid)
Alternate 2: Delete “M” and “W” details indicated on elevations at all restrooms. 1,400
Provide “MISC-4” & "MISC-3" coating over existing tile in 14-125. Refer to sheet A162.2 and - -
Alternate 3: N Painting subcontractor
I A160 finish schedule for product.
ECMTIERICESI(MATERINAND Refer to Proposal Form Section |
EQUIPMENT RATES):
Unit Cost #1 Wall Tile cost per square foot. Provide blended price including transitions or special tiles.
Unit Cost #2 Floor tile cost per square foot. Provide blended price including transitions or special tiles.
Unit Cost #3 Cost per Linear Foot for new window sill. Refer to Specification Section 09 75 23.
J. LABOR RATES: Refer to Proposal Form Section J
Foreman / Supervisor 55 |/HR
Journeyman / Technician 45 |/ HR
Apprentice / Operator / HR
Laborer /HR
K. COST BREAKDOWN AND QUANTITY .
BREAKDOWN: Refer to Proposal Form Section K Value Trade Name
Material 231,105
Labor 142,912
General Condtions 12,000
Sub-Subs (Provide values and name of trades at right)
Firm #1:
Ei (lifts, rentals, pumps, generators, temp air, etc.)
Taxes
Total Manhours 700 Hours
Crew Size Workers
Submittal Duration from Contract Award 2 Weeks
Lead Times / Critical E
Wall Tile 46 Weeks
Floor Tile 46 Weeks
L. ECONOMIC INCLUSION PLAN (EIP): Refer to Proposal Form Section L 0%
M. TRADE SUBCONTRACTORS AND .
SUPPLIERS: Refer to Proposal Form Section M N/A
N. ALLOWANCES: Refer to Proposal Form Section N N/A
Owner All Description: N/A
Trade All Description: N/A
0. SCHEDULE: Refer to Proposal Form Section O \ Included
P. LIQUIDATED DAMAGES: Refer to Proposal Form Section P Y Included
Q. NON-COLLUSION AFFIDAVIT: Refer to Proposal Form Section Q \ Included
R. CERTIFICATE OF BIDDER ELIGIBILITY: |Refer to Proposal Form Section R Y Included
S. TRADE CONTRACTOR’S PROPOSED Ref P IF Section S
PROJECT TEAM: efer to Proposal Form Section
Principal:
Project Manager:
Onsite Supervision:
Insurance Contact:
T. QUALIFICATIONS: List any Qualifications or Clarifications below
V. SPECIFICATIONS: Refer to Proposal Form Section V Y Included
W. CONTRACT DOCUMENTS: Refer to Proposal Form Section W Y Included
‘ Leveled Bid Total\ $ 450,527

v.9/6/2023



PROPOSAL FORM

Sarasota High School Building 13 & 14 Renovation

Project Number: J09869.100
Bid Package 09C — Tiling

To:  Gilhane Building Company
TRADE CONTRACTOR NAME:
%{M’i_,{.ﬁ" e (onbrac 2 o e the undersigned

Bidders shall upload to SmartBid the Gilbane Proposal Form as their proposal submission that is inclusive of and
includes the information requested in this document.

The undersigned:

A,

B.

GENERAL: Proposes to furnish all iabor, materials, equipment, and services as required to
satisfactorily complete all Work related to this BID PACKAGE as required for the construction and
completion of Sarasota High School Building 13 & 14 Renovation Project, all in accordance with the
Drawings and Specifications as prepared by Schenkel Shultz Architecture, the Project Manual, this
Proposal Form, and all documents incorporated by reference.

This Proposal includes all costs necessary for the Trade Contractor to fulfill the requirements of the
Trade Contract Agreement, a sample of which was included in the Project Manual.

LUMP SUM PRICE/INSURANCE: Al Work required by the foregoing documents will be accomplished.

for the Lump SumBid Price of: _Tinpsu  ta,, deg Ngnp S1% Flages, b Awreal y

Senten  hallor Dollars ($__"534 ;o™ )
{Show amount in bath words and figure. in case of discrepancy, amount shown in words wiil govern)

The Lump Sum Bid Price above:

e INCLUDES all taxes as required for the Project.

e EXCLUDES all premiums for Performance and Lahor and Material Payment Bonds each in the
sum of one hundred percent {100%) of the Contract Amount:

¢ INCLUDES all insurance premiums required to meet contractual insurance reguirements,

SUPPLEMENTS: The above price includes all stipulations and requirements of the following
Supplements, which have been received and accepted by the undersigned. Note that itis
incumbent of the bidder to include ali Supplements issued in the hid. Failure to acknowledge a
supplement does not relieve the hidder from the requirements of the supplement.

Supplement Dated Supplement Dated

Supplement Dated Supplement Dated

Supplement Dated Supplement Dated




D. SCOPE OF AWARD: By submitting its bid, the Bidder hereby agrees that the Owner or Construction
Manager may, in its sole discretion, decide which combination of base bid plus alternates, {if any)
would provide the Owner with the most efficient expenditure of the Owner's funds with respect to
any bidder. Owner's selection and determination of which combinations of base bid plus alternates
{if any) would provide the maost efficient expenditure of the Owner's funds shall form the basis of
awarding the contract. By submitting its bid, Bidder further agrees that the sum of the base bid plus
alternates {if any) as so determined by the Owner separately for each bidder shall be deemed to be
such bidder's bid for purposes of determining the lowest responsible bidder for such portion of the
work or for such bid package. Such determination by the Owner shall not be subject to challenge by
the Bidder.

E. CONTRACT EXECUTION: Bidder agrees that if written notice of the acceptance of this bid is mailed or
delivered to the undersigned within sixty {60} days after the Proposal Due Date, or any time thereafter
before it is withdrawn, the undersigned shall execute the contract. If requested, a Performance Bond
and Labor and Material Payment Bond will be delivered to the Construction Manager at the time of
execution of the Contract. Fallure to execute said contract within ten (10) daysafter receipt of written
Notice of Award of its bid may be considered a default underthe obligation of the bid bond. Fully
executed contracts, bonds {when required) and compliant insurance shall be provided before starting
onsite activities.

Bidder represents that he has reviewed the Trade Cantract Agreement issued as part of the bidding
documents, agrees that if selected for award he will execute the Trade Contract Agreement without
exceptions, exclusions, qualifications, clarifications and/or alterations, and Is authorized to make such
representation on behalf of the Bidder.

Bidder represents that he has reviewed the insurance requirements in Article 6 of the Trade Contract
Agreement, has included all costs to fully comply with same, and is authorized to make this
representation on behalf of the Bidder.

Bidder shall acknowledge that their Proposal or any supplement information provided with the
Proposal is not a Contract Document.

F. PREQUALIFICATION: Bidder acknowledges that award is contingent on a completed and reviewed
prequalification with Compass.

G. BID BOND: The Construction Manager reserves the right to reguire the Bidder to submit a 10% Bid
Bond at no additional cost upon request, The requirement for providing a Bid Bond is:

1. Any proposal that includes a Lump Sum Bid Price of $1,000,000.00 or higher.
2. Trade Contractor has not completed prequalification in Compass.
3, Atthe Construction Manager's discretion and requested in writing.

The Bidder shall submit a fully executed Bid Bond on the provided Gilbane Bid Bond Form found in the Project
Manual.

H. ALTERNATES: An Alternate Price shall include all costs associated with the changes, omissions, additions, or
other adjustments to the Work of this Bid Package [Contract) which are described in the alternate or are
reasonably inferable therefrom. Claiims for extras resulting from changes caused by the acceptance or rejection
of any Alternate will not be allowed. Alternate Prices shall also include all costs of overhead and profit
associated with the work of the alternate, whether additive or deductive.



I,

The Drawings, Specifications and other Contract Documents shail be considered appropriately modified
by either the acceplance or rejection of the various alternates. The Owner and the Construction Manager
expressly reserve the right to accept or reject any, or all, Alternate Prices, and in any sequence prior to
or after award. Acceptance or rejection of any Alternate does not relieve the Bidder of timely completion
of the Work within the time periods indicated.

1. All alternates must be responded to. If the alternate does not have an impact on the Work of this
Bid Package, then a zero-dollar amount {S0) shall be entered,

2. Alternates in which the Bidder lists “N/A” or “Not Applicable” shall be considered Zero Dollars
($0.00) and have no cost impact to the Bidder or the project should the Alternate Price be accepted.

3. Alternates in which the Bidder states, “No Bid” and/or leaves the price blank {i.e., no response
provided) whether intentional or unintentional for an alternate that is considered as part of the
award process, shall be deemed consider a zero-dollar amount {$0).

NOTE: The Lump Sum Proposal Price must be submitted and complete in accordance with the
Project Manual before any consideration will be given to any Voluntary Alternates.

Alternate | Alternate Description Alterpate Vaiue
No
1 Performance and Payment Bonds — Provide cost for | Add / No change
100% performance payment bonds (Cost should _
not be included in the base bid) $__ 5, %60
2 Delete “M” and “W” details indicated on elevations | Deduct / No change
at alt restrooms. o
$ {r’}ri{) &
3 Provide “MISC-4" coating over existing tile in 14-125.| Add / No change
Refer to sheet A162.2 and A160 finish schedule for
product, S e

Lyl Sene Wy o s

UNIT PRICES {(MATERIAL, AND EQUIPMENT RATES): All Unit Prices submitted shall remain valid for the duration
of this agreement and are subject to review/audit by the Construction Manager. Unit Prices shall ba used, where
applicable, {o adjust the cost of the Work due to changes. All Unit Prices submitted shall be complete in-place
prices (unless noted otherwise} and include all costs for zli applicable Federal, State, Municipal or local taxes,
bonds, labar, fringes, materials, equipment, and any other incidentals related to the completion of the Work and
shall exclude overhead and profit and shall remain in effect for the period of the Contract Agreement. Unit prices

listed are for additive work. Deductive unit prices in all cases are to be calcuiated the same as additive unit prices
(100% if used in conjunction with an allowance).

Unit Prices are not accepted by the Construction Manager or included in the Centract Agreement unless
specifically identified in the Contract Agreement.

Unit Cost | Unit Cost Description Unit Cost Vatue
No
1 Wall Tile cost per square foot. Provide blended | Add / Deduct

price including transitions or special tiles. .
S g,"'}f(d & i{}“;ﬁ%’*éﬁﬂ’?f’SF




2 Floor tile cost per square foot. Provide blended | Add / Deduct
price including transitions or special tiles, BRI
g | ;('w:i\ s {}-fﬂ’{v“”i SE
3 Cost per Linear Foot for new window sill. Refer to | Add / Deduct
Specification Section 09 75 23.
g = / SF

LABOR RATES: Labor Rates shall he used, where applicable, to make adjustments to the cost of the Work due to
changes. Provide labor rates which may be used, subject to review and approval, in pricing any extra work that
may be required. Rates are to be complete billing rates and are to include actual wages, taxes, fringes, insurance,
but exclude overhead and profit. Note: Costs for home-office, other non-job-site or indirect overhead expenses,
or tools necessary for construction are not allowed per Owner Contract

Labor Rates are not accepted by the Construction Manager or included in the Contract Agreement until
detailed breakdowns are submitted and specifically idertified in the Contract Agreement or a Change Order,

1 Foreman / Supervisor __

$ 55 Per Hour
2 Journeyman / Technician B

R Per Hour
3 Apprentice / Operator

[ Per Hour
4 Laborer

S Per Hour

COST BREAKDOWN AND QUANTITY BREAKDOWN: To properly evaluate the Proposal, provide the
following information. The Scope of Work to be awarded will not be influenced by the cost and quantity
information requested here. Do NOT include the cost of any aiternates in base bid or in the following

information.
Cost Breakdown Description Value

Material S a3 ng

Labor > D, H g
Subcontractors 5

Equipment S

Oi‘th | GTd 4./\!\‘?;' [»%.\ {_‘,,yz\{‘} 4 %“‘\’\*N’!:?A $ ! } Gt

Other S

Taxes S

Total Amount {should match bid amount) S

Quantity Breakdown Description Quantity Units
Number of man hours estimated @w 00 Hrs
Crew Size w L People
T
Pieces of Equipment @ EA




L

Duration of shop drawings from date of award 3w s Days

Provide Lead Times of Critical Equipment

Wall Tile Weeks

é’fg’ ”““fiﬁ g é/m.}

Floor Tile !;«5 w1y wilis

Weeks

ECONOMIC INCLUSION PLAN (EIP): Bidders to identify any potentlal award to Minority-Owned and
Women-Owned Businesses. [dentify below anticipated subcontractors or suppliers and thelr
certification. After Cantract Award, the Trade Contractor shall substantiate its participation
commitment/s and provide reporting as required in the Ecanomic Inclusion Plan.

3

MBE/WBE Participation Percentage: ﬁ’}/

=

TRADE SUBCONTRACTORS AND SUPPLIERS: List below any anticipated lower-tier trade contractors
and their scopes of work. This includes all firms that will supply labor at thesite and vendors. All Trade
Contractors and sub-tier Contractors that will be onsite must have an EMR of 1.0 or less or are subject
1o safety prequalification by the Construction Manager.

Trade Firm Name ‘ EMR

&

e
A

TRADE ALLOCATIONS (ALLOWANCE): The Bidder includes the following Trade Allocations in the total
Lump Sum Amount of the Base Bid for this Bid Package. In compliance with the Trade Contract
Conditions and unless noted otherwise below, the foliowing Trade Allocation amounts include the
Trade Contractor’s cost of materials less applicable discounts, delivery to the site, applicable taxes,
unloading, handling, and installation. All other costs associated with

completing the work described in the trade allocation, including overhead and profit, are included in

the base bid but outside of the trade allocation amount. Any expenditure of Allocation funds requires
approval from the Construction Manager. Trade Contractor is not entitled to any unspent balance.

TRADE ALLOCATIONS:
‘ 1. None

SCHEDULE: Refence the Project Manual for the project schedule. This schedule represents the general
milestones that must be met to achieve the overall project completion dates and provides guidance
to the bidders to understand the time constraints the work must be performed under. With
submission of this bid Trade Contractor is agreeing to baseline milestone dates.

LIQUIDATED DAMAGES: Bidder acknowledges that liquidated damages are applicable to the Project
and have included such consideration in their bid,

NON-COLLUSION AFFIDAVIT: Bidder represents that this Proposal is made in good faith, without fraud, collusion,
or connection of any kind with any other hidder of the same work, that they are competing in their own interest
and in their own behalf, without connection of obligation to any undisclosed person, that no other person has
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any interest in regard to all conditions pertaining to the Work and in regard to the place where it is to be done,
has made their own examination and estimates and from them makes this Proposal.

R. CERTIFICATE OF BIDDER ELIGIBILITY: Bidder certifies that they are not barred from bidding on the
aforementioned contract as a result of a violation of either local or federal laws,

S. TRADE CONTRACTOR’S PROPOSED PROJECT TEAM {if applicable}):

e Executive Liaison; en i/@; 340w
t 1
¢ Project Manager: desepab. heNag
Kl
e Onsite Supervisor: N o xﬂ\a}, A

Insurance Contact:

Accounting: B Lehia &“"‘i el

T. QUALIFICATIONS (if applicable): As a means to understand your firm's capabilities on similar projects, provide
responses to the below questions on a separate attachment to this Proposal Form.

U. SCOPE OF WORK
Except for those items (if any} specifically noted in the section below entitled "Description of Work Excluded”,
the Work of this Bid Package shall INCLUDE all of the following:

a. Allitems of work required by, and/or specified in, those Sections of the Specifications which are listed
herein, under Section vV SPECIFICATIONS.

b. All items of work related to the "Scope of Work", which are shown on the Drawings listed herein under
Section W Contract Drawings.

c. The following "Significant items of Work" are related to those required by the above referenced documents
and are to be provided under, and hereby form a part of, the Scope of Work of this Bid Package {Contract).
Should any conflict exist between this written scope of work and the scope of work inferred by the above
referenced documents, this scope of work shalt govern. All items are furnished and installed by this Trade
Contractor unless noted otherwise.

SPECIFIC SCOPE OF WORK:

Provide all labor, materials, equipment, and services required to complete all Tiling and related work, including,
but not be limited to:

1. Provide a complete ceramic and porcelain tiling package including all transitions, special tiles, sealants,
undertayment, floor prep, etc.

2. Upon completion of instaliation provide Ram Board {or equal) flooring protection, to remain in place
for the remaining duration of the job. Provide removal at completion of each phase, when directed by

Gilbane Superintendent.

3. Furnish all attic stock and/or extra material per the specifications. Provide transmittal letter with
detaiied quantities prior to turnover,

4. Substrate is existing with existing finishes to be removed by others. Provide floor preparation,
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patching, and/or leveling (grinding) as required for proper installation. All patching, prep, or leveling
compound is to be recommended by flooring Manufacturer and is included,

5. include all flooring thresholds/transitions at all intersections between tile and other flooring types.
6. Alltile is to be instalied plumb, level, and true. Layout and measure all tile conditions prior to install to
ensure no dimensional issues. Provide Benchmark installations of each condition for review with

Architect prior to proceeding with alt remaining work.

7. Provide Schiuter or similar transitions at all cut tiles or edges necessary 1o provide neat and tidy
installation. No exposed cut edges shali be visible after grouting,

8. Provide crack suppression membrane as needed for proper flooring installation.
~Q...Provide allwindow sills..-—.
10. Provide any vapor/moisture barrier required for installation,

11. Provide cleaning of tile after grouting to ensure no excess grout or haze remains. Utilize grout release
if necessary to prevent grout adherence to top of tile.

12. Provide all sealants within tile work and at the perimeter of tile as is necessary. Include control or
expansion joints where required.

13, Provide multiple mobilizations as required per the prolect schedule to complete this project in Phases.
Each individual area may require different start and completion times as may be necessary to maintain
the operation and facilities of the existing school.

GENERAL SCOPE OF WORK:

1.

The Trade Contractor/BIDDER shall provide afl work necassary to complete all Work related to this Bid
Package; including but not limited to, all labor, administration, materials, installations, preparation, tools,
hoisting, scaffolding/access, equipment, transportation {on and off-site), apparatus, storage, taxes, safety
measures, overhead, fees, insurance, henefits, required to complete all work described in the plans,
specifications, proposal and bid manuai related to this Bid Package. '

Safety is the top priority. All work will be performed in strict accordance with all Federal, State, Local Safety
Regulations, and the Gilhane Safety Plan. The most stringent requirements will apply. This includes
mandatory hardhats, safety glasses, safety vests and specifically Gilbane’s “six-foot fall rule”, Provide all
safety equipment necessary to comply with Gilbane Project Safety Plan and Above-OSHA policies in order to
complete your scope of work, including but not limited to: hard hat, ANSI Z87 safety glasses {not
sunglasses), ASTM safety toed shoes, ANSI class 11 HI-Viz vest or shirt with reflective striping, ANSI level 4 cut
rated gloves, ANSI $3.19 ear protection (>85dB), NIOSH respirator/mask, ANSI Z359 fall protection, etc,

a. Include Gitbane non-negotiables and any additional safety measures related to your scope of work per
Gilbane Project Safety Plan, including but not limited to: certified equipment operators; podium tadders;
face shields for cutting/grinding/chipping; equipment accessories for proper hoisting; rated and
inspected rigging straps (nc chains); qualified riggers and signal persens; cut rated sleeves for demo
work; trench/excavation protection; confined space provisions; silica protection and equipment
attachments in line with OSHA table 1.

b. All Trades Contractors are required at all levels to wear a safety helmet with fastened chin straps that
comply with the following standards: ANSI Z8S (Type i or Type [I) and EN12492 performance standards
4,2,1.2 (front energy absorption), 4.2.1.3 (side energy ahsorption}, 4.2.1.4 (rear energy absorption),




10.

4.2.3 (retention system strength), and 4.2.4 {retention system effectiveness)

c. All workers are required to participate in a 20-minute safety crientation prior to their first day on site
and agree to Gilbane's Code of Safe Practices and Non-Negotiables.

All workers are required to participate in the Stretch & Flex program prior to starting work every day. The
Construction Manager will lead the Stretch & Flex program starting at 6:50am and a foreman huddle will
follow immediately after to allow for normal work to commence at 7:00am. The Trade Contractor is
responsible for providing their personnel with the appropriate safety gear/equipment for their work — if
Construction Manager must provide safety gear for Trade Contractor personnel, Construction Manager
reserves the right to bill Trade Contractor accordingly.

Work Hours for the Project will be 7:00am - 3:30pm, Monday through Friday, and will be subject to change
depending upon the work schedule, site operational needs, etc. The project should be staffed appropriately
to complete all needed work during normal work hours without the need for weekend or off-hours work.
Weekend or off-hours work required for special cases may be scheduled in advance with Gilbane
supervision but may be denied if the work should occur during normal hours. Noisy operations must be
coordinated with school schedules so as not to impact students during the school day or other events.
Additionally, all work must be scheduled in accordance with local noise ordinances, or a special permit
must be obtained by thus Trade Contractor. All shutdowns or tie-in’s to building systems that affect spaces
adjacent to work area shall be scheduled and approved by Owner at least 48 hours in advance and must
occur off-hours to not disturb building occupants. *

Provide daily clean-up of your work areas and all your debris. Daily clean-up is defined as properly removing
all debris, neatly organizing remaining material and broom sweeping work areas atter completion of the
day’s work at a minimum of EVERY SINGLE DAY and as reguired to maintain a safe work area and jobsite.

Trade Contractor will not be allowed to begin work on the project until the following items have heen
submitted: Sighed Contract, Certificate of Insurance with attached additional insured endorsement(s}, Trade
Contractor Safety Start-Up documents {safety plan, competent persan, certifications, drug testing letter,
SDS, etc.), materialfequipment status report (MESR) and a list of all materials required under this Contract
with indication of which materials require submittal for approval as outlined in the specifications.

Demaobilize/remaobilize as the construction schedule and/or weather conditions require at no extra cost. Off
shift work as required to complete scope and overtime as needed to complete project is included. See dates
on schedule.

Each Trade Contractor will be responsible for their own engineering and layout for the execution of their
work. No layout assumed to be by Construction Manager.

Trade Contractor shall be required to meet with Construction' Manager’s Superintendent prior to
commenrcing any underground work anywhere on or off the site to review the existing and/or current record
drawings applicable. Hand digging will be required at Gilbane discretion where access is limited, or existing
infrastructure is located in the vicinity. This site will be an occupied campus throughout the duration of the
project with live electrical feeds and utility services. Al existing utilities that are near and / or cross your
work shall be identified, carefully exposed, and this subcontractor shall notify the Gilbane superintendent of
the conditions prior to autharization to utilize any equipment. Interruption of the existing services must be
avoided and corrected immediately. Any of your work, your subcontractors, or sub-subcontractors that fail
to adequately probe, expose, and identify any existing utility that your work and their work encounters and
damages an existing utility will be responsibie for all costs to repair and will immediately correct and / or
hire a competent subcontractor so that the systems and utilities are operational including overtime, night
work, and weekend work as necessary.

Provide all hoisting equipment, aperators, such as, cranes, lifts, hoisting, scaffolding/access equipment as
required to complete Trade Contractor’s scope of work, including off-loading for ali Trade Contractor’s
deliveries. In addition, when the use of a crane is required, the Trade Contraclor is responsible to provide
completed Crane Lift Plans for Gilbane Safety review and approval no later than two (2) weeks prior
mobilization of necessary crane on site.



11.

12.

13.

- 14,

15,

16.

17.

18,

19,

20.

Only specified products are allowed in the base bid. Substitutions may be offered as Voluntary Alternates
with this proposal, subject to Architect and Owner approval.

There is limited laydown on this project site. Coordinate for just-in-time deliveries of materials and
equipment to limit stored materials. Deliveries to the buildings on campus will need to be coordinated
during off-hours for the school to limit impact to students and staff. Ali deliveries, storage areas and lay
down areas must be coordinated with the Construction Manager. Provide all measures necessary to ensure
the protection and security of your materials until they are accepted by the Owner and move materials if
they are interfering with the progress of other trade contractors.

Gilbane has automated its monthly payment application process and solely utilizes an online web-based
application provided by Textura LLC. Trade contractors will be required to participate and must implement
Textura on the project.

a. Textura will automatically generate the AIA G702/703 and Lien Release Documents. Any additional
documentation required as part of the Gilbane application process must be uploaded in the form of a
PDF prior to your submission,

h. There is a nominal fee to use this service. These costs are summarized in the Textura brochure included
in Section 5A — Billing Procedures in the Gilbane Project Manual, The costs of using this service must be
included in your bid. If you have any questions regarding Textura’s Terms and Conditions, casts of
service, or training implementation please contact Textura at 866-TEXTURA (839-8872).

The items listed herein are not intended to be an all-inclusive listing of the specified Contract Scope of Work,
but merely highlight the major items of work. Review the Contract Documents for work by this Trade
Contractor included within the other specification sections. Include all work within your specific scope of
work which contained in other specifications, or on drawings whether specifically listed within the Proposal
Form.

File for and obtain all required permits for your work. This Trade Contractor and all its subcontractors shall
obtain all permits required and arrange for testing, inspection, and approval of this work, such that the work
of other trades can progress in a continuous manner, Provide the Construction Manager with copies of all
permits prior to the start of work, General building permit fees will be paid by others, the trade contractor is
respansible for obtaining and paying for all other permit and service fees, licensing fees, connection fees,
assessments, or bonding required in conjunction with this scope of work.

Provide to the Construction Manager, at least ten (10) days prior to mobilization, the following: A work plan
and schedule detailing all means and methods, sequence/flow of work, worker and site supervisor
manpower utilization, copies of all applicable licenses, first aid certificates, CPR certificates, a site-specific
Health & Safety Plan and copies of all Applicable Contractor Licenses.

Provide all costs for standby trades required if you prefer to perform your work anytime other than normal
working hours.

Immediately notify the Construction Manager of any delays to the schedule of this bid package scope which
is being caused hy the wark of any other Trade Contractor on site.

Bidders are advised of Florida Statute Section 448.095 (2){b) which provides that beginning Jlanuary 1, 2021,
Contractors and Subcontractors working for Public Employer shall have registered with and use the E-Verify
system to verify the work authorization status of all newly hired employees. it also provides that the public
employer, contractor, or subcontractor may not enter into a contract unless each party to the contract
registers with and uses the E-Verify system. It also provides for terminaticn of the Contract for suspected
violations, and that in such event of termination the contractor may not be awarded a public contract for at
least 1 year after the date on which the contract was terminated. See Project Manual for the Affidavit
required to be completed and submitied upon request.

The items listed herein are not intended to be an all-inclusive listing of the specified Contract Scope of Work,
but merely highlight the major items of work. Review the Contract Documents for wark by this Trade
Contractor included within all specification sections. Include all work within your specific scope of work,
which is contained in the specifications, or on drawings whether specifically listed within the Proposal Form.
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21
22,

23,

24,

25.

26.

27.

28.

28,

Include material and labor escalation costs for the full duration of this project.

Trade Contractor shall notify Gilbane forty-eight (48) hours in advance, {(uniess otherwise stated in the
Contract Documents) to schedule all applicable inspections and testing of Work as reguired by agencies
having jurisdiction.

All general and manufacturer’'s warranties are to start at the date of substantial completion for each
building. Coardinate with suppliers and manufacturers to coordinate deliveries or extended warranties to
meet this requirement.

Tobacco use {including smokeless or chewing tobacco) and "Vaping" {including nicotine free vape) is strictly
prohibited on all school property.

Comply with state law and owner requirements related to unauthorized aliens and the E. Verify reporting
system. Refer to Trade Contract Conditions article 4.3,

Comply with owner requirements related to firearms prohibition en school campus. Refer to Trade Contract
Conditions article 4.4,

Comply with owner requirements related to background checks and employment of personnel working on
the project site. Refer to Trade Contract Conditions articles 4.5, 4.6, and 4.7. For consideration of the term
"while students are present"; assume students will be present for the duration of the project.

Comply with owner and Gilbane requirements as it relates to pessession/use/influence of mind altering or
illegal substances. Refer to Trade Contract Conditions article 4.7.

In the event Owner or Construction Manager elects to use, follow, create or implement any Direct Purchase
Order program, policy, or right {more commonly referred to as “DPO Program”}; then in that event Trade
Contractor hereby agrees to fully participate in such DPO Program as required by the Construction Manager
or the Contract Documents. Trade Contractor shall fully assist Construction Manager to successfully
implement and comply with the DPO Program, and will timely and promptly furnish Construction Manager
all information, material requirements, supplier’s names, material costs, and related data as requested by
Construction Manager. The Trade Contractor further agrees to fully cooperate with Owner or Construction
Manager, and shall promptly furnish and execute such documents, change orders, and related papers as
requested by Construction Manager to use, follow or implement the DPO Program.

DESCRIPTICN OF WORK EXCLUDED:

1.

Carpet sheet, flooring, and LVT is not included.

V. SPECIFICATIONS: The followling Specifications Sectians, together with the Drawings and other related items of
work as described herein, further define the Scope of Work of the Bid Package {Contract). Note these lists may
be madified by Bid Supplements and Addenda.

1. All specifications, reference Document Enumeration Log in Project Manuat.

2.

Work Related to this Trade as defined In the following Specifications Sections:
a. ALl specificaticns and drawings are owned by this package. Notes associate between architectural,
fire sprinkler, plumbing, mechanical, and electrical / fire alarm — reference all notes for complete
scope of work.

W. CONTRACT DRAWINGS: The following drawings are included in the Scope of Work of this Bid Package. This list
may be modified by Bid Supplements and Addenda.
1. All drawings, reference Document Enumeration Log in Project Manual.
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X. SIGNATURE PAGE:

Bidder;_.- — " oy ok, (Dei”
/ (Le@lg%{g {Type/Print Name)
e {"\Q ¢ v (\nY MW £ s f‘i\f{-«
(Titie} i
Firm: 51"3>{><f( {n Condeed Froo -;\?},w Address: \80A  Gent B4 Soie SO
Business Phone No.: {13 _sdn ~ T80 "T/MU,M L LELO Y
BusinessFaxNou: ()} . R
e . S
This bidder is a {an): Individual, Pannershlpq:foration
Current Experience Modification Rating @7 i Federal it 58-2 24 047 |

OSHA Incident Rates: Recordable _ ©
List here by title and number all licenses held by the bidder associated with the performance of this work.

License Title License Number

b’mu al bmﬁa& o C LIS 2T Dk

Indicate the name of the health plan{s) to which benefits wiii be paid for all employees working on this

project. T TR - fﬁ{?&g; : {«, t\wtpfm,ff‘c)g,~ Ol

The full names, addresses and telephone numbers of all persons interested in this Proposal, as principals are as

follows; 0,
gﬁrwkm P iches Vresi deat-
St Bauary S0 Ve Praident
Ty Mcg L&M)& Visa p’f’ enicdent
NOTE: This Proposal must bear the written signature of the Bidder.,
a. If the Bidder is an Individua! doing business under a name other than his own name, the Proposal must so
state, giving the address of the Individual.
b, If the Bidder is a Partnership, the Proposal must so state, setting forth the names and addresses of all
Partners, and must be signed by a Partner so designated as such.
c. If the Bidder is a Corporation, the Proposal must be sigined by a duly authorized officer or agent of such

Corporation,
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Sarasota High School Bu
Bid Proposal Form

Scope Review Meeting
Sarasota High School Buildings 13 & 14 Renovation

2155 Babhia Vista Street, Sarasota, FL 34239
Schenkel Schultz

Trade Contractor Quote Date

Gilbane Team Member Responsible for
Scope

E-mail Address
Phone Number

Scope Review Date & Time

Scope Review Date & Time

09D

U. SCOPE OF WORK:

SPECIFIC SCOPE OF WORK

ilding 13 and 14 Renovation

28-Sep
Nicholas Kominos

nkominos@gilbaneco.com

941-323-8718

ACT Ceiling

Real Ceilings

(813) 539-9781

Kevin DeMaille

kdemaille@realceilings.com

Qualified

Kevin DeMaille, Nick Kominos - 10/25

585,000

Value ($)

Comments

Specific Scope Item 1 Provide all acoustical grid, tile, accessories, etc. Y Included
Specific Scope Item 2 Provide all sound-absorbing wall units (acoustical wall panels). \ Included
AWP-1,2,3 Y Included 672 SF
Practice Rooms RFI 36 G 28 LF full height
Piano Lab G 20 LF full height
. Provide all miscellaneous accessories, wall mold caulking, smoke, acoustical or other
Specific Scope Item 3 X . Y Included
sealants behind wall angle as required.
. Furnish all attic stock and/or extra material per the specifications. Provide transmittal letter
Specific Scope Item 4 ) . o R Y Included
with detailed quantities prior to turnover.
Includes all attachment devices, anchors, fasteners, shots and clips, wire hangers, braces,
Specific Scope Item 5 ties, edge moldings and trim, acoustical panels, grid, etc. All required trapeze supports as Y Included
required are included.
Specific Scope Item 6 Provide expansion joints where indicated within acoustical ceiling system. N _
Specific Scope Item 7 Layo:lt.all gl:’id as indicated on reflected ceiling plans. Center grid to prevent uneven borders Y Included
and “slivers”.
Provide layout and cutouts for all mechanical, electrical, fire alarm, access panels, data, fire
Specific Scope Item 8 sprinklers, exit lights, light fixtures, diffusers, etc. located within the acoustical ceiling Y Included
system.
Specific Scope Item 9 Proyide complete all anchors, clips, stabilizer bars, splices, and other ceiling attachment Y Included
devices.
Specific Scope Item 10 Layout wall pa?els for review with Architect prior to final install. Provide samples of all Y Included
requested fabric.
Provide multiple mobilizations as required per the project schedule to complete this project
Specific Scope Item 11 in Phases. Each individual area may require different start and completion times as may be Y Included
necessary to maintain the operation and facilities of the existing school.
Specific Scope Item 12 Escalation for material - 2025 G !
Scope of Work Modifications / Clarifications
Provide 4 wires per fixture G
Provide sealant on back leg of molding G
Tile Replacement/Grid Repair G
GENERAL SCOPE OF WORK
Trade Contractor has accepted the General Scope of Work Items: \ Included
Safety (Complete plan included; selected items discussed below) M Included
Safety orientations and Stretch & Flex \ Included
Drug testing Y Included
Helmets N
Ladders Last \ Included
Staff appropriately to adhere to work hours \ Included
Coordination of deliveries \ Included
Coordination of noisy operations \ Included
Daily clean-up \ Included
Layout Y Included
Hoisting Y Included
Textura Y Included
All escalation costs included \ Included
Warranties begin at completion of each phase \ Included
Direct Material Purchase program M Included
School requirements \ Included
E.Verify \ Included
No tobacco onsite Y Included
No firearms \ Included
Security badging - 100% of workers \ Included
No drugs \ Included
Trade Contractor has accepted the Project ‘ | \ Included
Trade Contractor has accepted proposal terms and conditions \ Included
A. General: Refer to Proposal Form Section A Y Included
B. Lump Sum / Insurance: Refer to Proposal Form Section B
Includes Taxes \ Included
Excludes Bond \ Included

v.9/6/2023



Sarasota High School Building 13 and 14 Renovation

Bid Proposal Form

cilbane

$ 585,000
D90 A N .
= Z;‘:ﬂ Value ($) Comments
Includes Insurance \ Included
& | Refer to Proposal Form Section C Received Date
Supplement #1: Y Included 9/19/2023
Supplement #2: Y Included 9/22/2023
Supplement #3: Y Included 10/25/23
Supplement #4: N/A
D. Scope of Award: Refer to Proposal Form Section D Y Included
E. Contract Execution: Refer to Proposal Form Section E Y Included
Hold proposal price for (60) days Y Included
F. Prequalification: Refer to Proposal Form Section F Y Included
Have you completed prequalification with Gilbane through Compass? Y Completed
G. Bid Bond: Refer to Proposal Form Section G
1.Any proposal that includes a Lump Sum Bid Price of $1,000,000.00 or higher.
2.Trade Contractor has not completed pregualification in Compass
3. At the Construction Manager’s discretion and requested in writing.
H. ALTERNATES: Refer to Proposal Form Section H
Performance and Payment Bonds — Provide cost for 100% performance payment bonds (Cost
Alternate 1: H 13,162 Not Accepted
- should not be included in the base bid)
Alternate 2: Provide Al Ceiling type within corridors in lieu of A2. $ (68,000)
Provide additional acoustical wall panels at gaps between panels indicated on Sheets A161.2
Alternate 3: H 13,600
e and A251.
:Ec:::\: ::‘FrE:I:ﬂQ;ERIAL' AND Refer to Proposal Form Section |
J. LABOR RATES: Refer to Proposal Form Section J
Foreman / Supervisor $ 85.50 |/ HR
Journeyman / Technician $ 75.50 |/ HR
Apprentice / Operator S 65.50 |/ HR
Laborer $ 55.50 |/ HR
K. COST BREAKDOWN AND QUANTITY .
BREAKDOWN: Refer to Proposal Form Section K Value Trade Name
Material $ 437,940
Labor $ 147,060
Sub-Subs (Provide values and name of trades at right)
Firm #1:
Ei (lifts, rentals, pumps, generators, temp air, etc.)
Taxes S 26,589
Total Manhours 4960 Hours
Crew Size 5-10 Workers
Submittal Duration from Contract Award 5 Days
Lead Times / Critical E
Grid 2 Weeks
Tile 2 Weeks
Wall Panels 46 Weeks
L. ECONOMIC INCLUSION PLAN (EIP):  |Refer to Proposal Form Section L 0%
M. TRADE SUBCONTRACTORS AND .
SUPPLIERS: Refer to Proposal Form Section M (Name) (EMR)
Firm #1:
N. ALLOWANCES: Refer to Proposal Form Section N N/A
Owner All Description: N/A
Trade All Description: N/A
0. SCHEDULE: Refer to Proposal Form Section O Y Included
P. LIQUIDATED DAMAGES: Refer to Proposal Form Section P Y Included
Q. NON-COLLUSION AFFIDAVIT: Refer to Proposal Form Section Q Y Included
R. CERTIFICATE OF BIDDER ELIGIBILITY: |Refer to Proposal Form Section R Y Included
S. TRADE CONTRACTOR’S PROPOSED .
PROJECT TEAM: Refer to Proposal Form Section S
Executive Liaison: Ross Beaver
Project Manager: TBD
Onsite Supervision: Patrick Mulcahey
Insurance Contact: Shayla Rogers
Accounting Jill Filkins
T. QUALIFICATIONS: List any Qualifications or Clarifications below
V. SPECIFICATIONS: Refer to Proposal Form Section V Y Included
W. CONTRACT DOCUMENTS: Refer to Proposal Form Section W Y Included
‘ Leveled Bid Total\ $ 667,272

v.9/6/2023



PROPOSAL FORM

Sarasota High School Building 13 & 14 Renovation

Project Number: J09869.100
Bid Package 09D — ACT & Acoustical Panels

To:

Gilbane Building Company

TRADE CONTRACTOR NAME:

REAL CEILINGS IN TAMPA the undersigned

Bidders shall upload to SmartBid the Gilbane Proposal Form as their proposal submission that is inclusive of and
includes the information requested in this document.

The undersigned:

A.

GENERAL: Proposes to furnish all labor, materials, equipment, and services as required to
satisfactorily complete all Work related to this BID PACKAGE as required for the construction and
completion of Sarasota High School Building 13 & 14 Renovation Project, all in accordance with the
Drawings and Specifications as prepared by Schenkel Shultz Architecture, the Project Manual, this
Proposal Form, and all documents incorporated by reference.

This Proposal includes all costs necessary for the Trade Contractor to fulfill the requirements of the
Trade Contract Agreement, a sample of which was included in the Project Manual.

LUMP SUM PRICE/INSURANCE: All Work required by the foregoing documents will be accomplished.

for the Lump SumBid Price of: FIVE HUNDRED AND EIGHTY FIVE THOUSAND DOLLARS

Dollars (S 585,000 )

(Show amount in both words and figure. In case of discrepancy, amount shown in words will govern)

The Lump Sum Bid Price above:

e INCLUDES all taxes as required for the Project.

e EXCLUDES all premiums for Performance and Labor and Material Payment Bonds each in the
sum of one hundred percent (100%) of the Contract Amount:

e INCLUDES all insurance premiums required to meet contractual insurance requirements.

SUPPLEMENTS: The above price includes all stipulations and requirements of the following
Supplements, which have been received and accepted by the undersigned. Note that it is
incumbent of the bidder to include all Supplements issued in the bid. Failure to acknowledge a
supplement does not relieve the bidder from the requirements of the supplement.

Supplement Dated Supplement Dated

Supplement Dated Supplement Dated

Supplement Dated Supplement Dated




D. SCOPE OF AWARD: By submitting its bid, the Bidder hereby agrees that the Owner or Construction
Manager may, in its sole discretion, decide which combination of base bid plus alternates, (if any)
would provide the Owner with the most efficient expenditure of the Owner's funds with respect to
any bidder. Owner's selection and determination of which combinations of base bid plus alternates
(if any) would provide the most efficient expenditure of the Owner's funds shall form the basis of
awarding the contract. By submitting its bid, Bidder further agrees that the sum of the base bid plus
alternates (if any) as so determined by the Owner separately for each bidder shall be deemed to be
such bidder's bid for purposes of determining the lowest responsible bidder for such portion of the
work or for such bid package. Such determination by the Owner shall not be subject to challenge by
the Bidder.

E. CONTRACT EXECUTION: Bidder agrees that if written notice of the acceptance of this bid is mailed or
delivered to the undersigned within sixty (60) days after the Proposal Due Date, or any time thereafter
before it is withdrawn, the undersigned shall execute the contract. If requested, a Performance Bond
and Labor and Material Payment Bond will be delivered to the Construction Manager at the time of
execution of the Contract. Failure to execute said contract within ten (10) daysafter receipt of written
Notice of Award of its bid may be considered a default under the obligation of the bid bond. Fully
executed contracts, bonds (when required) and compliant insurance shall be provided before starting
onsite activities.

Bidder represents that he has reviewed the Trade Contract Agreement issued as part of the bidding
documents, agrees that if selected for award he will execute the Trade Contract Agreement without
exceptions, exclusions, qualifications, clarifications and/or alterations, and is authorized to make such
representation on behalf of the Bidder.

Bidder represents that he has reviewed the insurance requirements in Article 6 of the Trade Contract
Agreement, has included all costs to fully comply with same, and is authorized to make this
representation on behalf of the Bidder.

Bidder shall acknowledge that their Proposal or any supplement information provided with the
Proposal is not a Contract Document.

F. PREQUALIFICATION: Bidder acknowledges that award is contingent on a completed and reviewed
prequalification with Compass.

G. BID BOND: The Construction Manager reserves the right to require the Bidder to submit a 10% Bid
Bond at no additional cost upon request. The requirement for providing a Bid Bond is:

1. Any proposal that includes a Lump Sum Bid Price of $1,000,000.00 or higher.
2. Trade Contractor has not completed prequalification in Compass.
3. At the Construction Manager’s discretion and requested in writing.

The Bidder shall submit a fully executed Bid Bond on the provided Gilbane Bid Bond Form found in the Project
Manual.

H. ALTERNATES: An Alternate Price shall include all costs associated with the changes, omissions, additions, or
other adjustments to the Work of this Bid Package (Contract) which are described in the alternate or are
reasonably inferable therefrom. Claims for extras resulting from changes caused by the acceptance or rejection
of any Alternate will not be allowed. Alternate Prices shall also include all costs of overhead and profit
associated with the work of the alternate, whether additive or deductive.



The Drawings, Specifications and other Contract Documents shall be considered appropriately modified
by either the acceptance or rejection of the various alternates. The Owner and the Construction Manager
expressly reserve the right to accept or reject any, or all, Alternate Prices, and in any sequence prior to
or after award. Acceptance or rejection of any Alternate does not relieve the Bidder of timely completion
of the Work within the time periods indicated.

1. All alternates must be responded to. If the alternate does not have an impact on the Work of this
Bid Package, then a zero-dollar amount ($0) shall be entered.

2. Alternates in which the Bidder lists “N/A” or “Not Applicable” shall be considered Zero Dollars
(50.00) and have no cost impact to the Bidder or the project should the Alternate Price be accepted.

3. Alternates in which the Bidder states, “No Bid” and/or leaves the price blank (i.e., no response
provided) whether intentional or unintentional for an alternate that is considered as part of the
award process, shall be deemed consider a zero-dollar amount ($S0).

NOTE: The Lump Sum Proposal Price must be submitted and complete in accordance with the
Project Manual before any consideration will be given to any Voluntary Alternates.

Alternate | Alternate Description Alternate Value
No
1 Performance and Payment Bonds — Provide cost for | Add / No change
100% performance payment bonds (Cost should
not be included in the base bid) ¢ 2.25% - $13,162.50
2 Provide A1l Ceiling type within corridors in lieu of | Deduct / No change
A2.
$ (68,000)
3 Provide additional acoustical wall panels at gaps | Add / No change
between panels indicated on Sheets A161.2 and
A251. $ 13,600

UNIT PRICES (MATERIAL, AND EQUIPMENT RATES): All Unit Prices submitted shall remain valid for the duration
of this agreement and are subject to review/audit by the Construction Manager. Unit Prices shall be used, where
applicable, to adjust the cost of the Work due to changes. All Unit Prices submitted shall be complete in-place
prices (unless noted otherwise) and include all costs for all applicable Federal, State, Municipal or local taxes,
bonds, labor, fringes, materials, equipment, and any other incidentals related to the completion of the Work and
shall exclude overhead and profit and shall remain in effect for the period of the Contract Agreement. Unit prices
listed are for additive work. Deductive unit prices in all cases are to be calculated the same as additive unit prices
(100% if used in conjunction with an allowance).

Unit Prices are not accepted by the Construction Manager or included in the Contract Agreement unless
specifically identified in the Contract Agreement.

Unit Cost | Unit Cost Description Unit Cost Value

No

1 FF 1754 - $3.71/ SF Add / Deduct
Calla 2820 - $6.09 / SF
KitchenZone 673 - $3.67 / SF $ / Unit
AVL Panels - $26.05 / SF




LABOR RATES: Labor Rates shall be used, where applicable, to make adjustments to the cost of the Work due to
changes. Provide labor rates which may be used, subject to review and approval, in pricing any extra work that
may be required. Rates are to be complete billing rates and are to include actual wages, taxes, fringes, insurance,
but exclude overhead and profit. Note: Costs for home-office, other non-job-site or indirect overhead expenses,
or tools necessary for construction are not allowed per Owner Contract

Labor Rates are not accepted by the Construction Manager or included in the Contract Agreement until
detailed breakdowns are submitted and specifically identified in the Contract Agreement or a Change Order.

1 Foreman / Supervisor
/Sup 85.50

S Per Hour
2 Journeyman / Technician

$ 75.50 Per Hour
3 Apprentice / Operator

S__65.50 Per Hour
4 Laborer

s 95.50 Per Hour

COST BREAKDOWN AND QUANTITY BREAKDOWN: To properly evaluate the Proposal, provide the
following information. The Scope of Work to be awarded will not be influenced by the cost and quantity
information requested here. Do NOT include the cost of any alternates in base bid or in the following

information.
Cost Breakdown Description Value
Material S 437,940
Labor $147,060
Subcontractors S
Equipment S
Other S
Other S
Taxes 526,589
Total Amount (should match bid amount) S
Quantity Breakdown Description Quantity Units
Number of man hours estimated 4960 Hrs
Crew Size 5-10 People
Pieces of Equipment 1 Lift EA
Duration of shop drawings from date of award 5 Days
Provide Lead Times of Critical Equipment
Grid Weeks
Tile Weeks
Wall Panels 4-6 Weeks




ECONOMIC INCLUSION PLAN (EIP): Bidders to identify any potential award to Minority-Owned and
Women-Owned Businesses. Identify below anticipated subcontractors or suppliers and their
certification. After Contract Award, the Trade Contractor shall substantiate its participation
commitment/s and provide reporting as required in the Economic Inclusion Plan.

MBE/WBE Participation Percentage: N/A

. TRADE SUBCONTRACTORS AND SUPPLIERS: List below any anticipated lower-tier trade contractors
and their scopes of work. This includes all firms that will supply labor at thesite and vendors. All Trade
Contractors and sub-tier Contractors that will be onsite must have an EMR of 1.0 or less or are subject
to safety prequalification by the Construction Manager.

Trade Firm Name EMR

. TRADE ALLOCATIONS (ALLOWANCE): The Bidder includes the following Trade Allocations in the total
Lump Sum Amount of the Base Bid for this Bid Package. In compliance with the Trade Contract
Conditions and unless noted otherwise below, the following Trade Allocation amounts include the
Trade Contractor’s cost of materials less applicable discounts, delivery to the site, applicable taxes,
unloading, handling, and installation. All other costs associatedwith

completing the work described in the trade allocation, including overhead and profit, are included in

the base bid but outside of the trade allocation amount. Any expenditure of Allocation funds requires
approval from the Construction Manager. Trade Contractor is not entitled to any unspent balance.

TRADE ALLOCATIONS:
1. None

. SCHEDULE: Refence the Project Manual for the project schedule. This schedule represents the general
milestones that must be met to achieve the overall project completion dates and provides guidance
to the bidders to understand the time constraints the work must be performed under. With
submission of this bid Trade Contractor is agreeing to baseline milestone dates.

LIQUIDATED DAMAGES: Bidder acknowledges that liquidated damages are applicable to the Project
and have included such consideration in their bid.

. NON-COLLUSION AFFIDAVIT: Bidder represents that this Proposal is made in good faith, without fraud, collusion,
or connection of any kind with any other bidder of the same work, that they are competing in their own interest
and in their own behalf, without connection of obligation to any undisclosed person, that no other person has
any interest in regard to all conditions pertaining to the Work and in regard to the place where it is to be done,
has made their own examination and estimates and from them makes this Proposal.

CERTIFICATE OF BIDDER ELIGIBILITY: Bidder certifies that they are not barred from bidding on the
aforementioned contract as a result of a violation of either local or federal laws.

TRADE CONTRACTOR’S PROPOSED PROJECT TEAM (if applicable):



e Executive Liaison: R0SS Beaver

e Project Manager: Assigned upon Award

¢ Onsite Supervisor: Patrick Mulcahey

e Insurance Contact: Shayla Rogers

e Accounting: Jill Filkins

T. QUALIFICATIONS (if applicable): As a means to understand your firm’s capabilities on similar projects, provide
responses to the below questions on a separate attachment to this Proposal Form.

U. SCOPE OF WORK
Except for those items (if any) specifically noted in the section below entitled "Description of Work Excluded”,
the Work of this Bid Package shall INCLUDE all of the following:

a. Allitems of work required by, and/or specified in, those Sections of the Specifications which are listed
herein, under Section V SPECIFICATIONS.

b. Allitems of work related to the "Scope of Work", which are shown on the Drawings listed herein under
Section W Contract Drawings.

c. The following "Significant Items of Work" are related to those required by the above referenced documents
and are to be provided under, and hereby form a part of, the Scope of Work of this Bid Package (Contract).
Should any conflict exist between this written scope of work and the scope of work inferred by the above
referenced documents, this scope of work shall govern. All items are furnished and installed by this Trade
Contractor unless noted otherwise.

SPECIFIC SCOPE OF WORK:

Provide all labor, materials, equipment, and services required to complete all SCOPE and related work,
including, but not be limited to:

1. Provide all acoustical grid, tile, accessories, etc.

2. Provide all sound-absorbing wall units (acoustical wall panels).

3. Provide all miscellaneous accessories, wall mold caulking, smoke, acoustical or other sealants behind
wall angle as required.

4. Furnish all attic stock and/or extra material per the specifications. Provide transmittal letter with
detailed quantities prior to turnover.

5. Includes all attachment devices, anchors, fasteners, shots and clips, wire hangers, braces, ties,
edge moldings and trim, acoustical panels, grid, etc. All required trapeze supports as required
are included.

7. Layout all grid as indicated on reflected ceiling plans. Center grid to prevent uneven borders and
“slivers”.

8. Provide layout and cutouts for all mechanical, electrical, fire alarm, access panels, data, fire sprinklers,
exit lights, light fixtures, diffusers, etc. located within the acoustical ceiling system.

9. Provide complete all anchors, clips, stabilizer bars, splices, and other ceiling attachment devices.

10. Layout wall panels for review with Architect prior to final install. Provide samples of all requested

fabric.



11. Provide multiple mobilizations as required per the project schedule to complete this project in Phases.
Each individual area may require different start and completion times as may be necessary to maintain
the operation and facilities of the existing school.

GENERAL SCOPE OF WORK:

1.

The Trade Contractor/BIDDER shall provide all work necessary to complete all Work related to this Bid
Package; including but not limited to, all labor, administration, materials, installations, preparation, tools,
hoisting, scaffolding/access, equipment, transportation (on and off-site), apparatus, storage, taxes, safety
measures, overhead, fees, insurance, benefits, required to complete all work described in the plans,
specifications, proposal and bid manual related to this Bid Package.

Safety is the top priority. All work will be performed in strict accordance with all Federal, State, Local Safety

Regulations, and the Gilbane Safety Plan. The most stringent requirements will apply. This includes

mandatory hardhats, safety glasses, safety vests and specifically Gilbane’s “six-foot fall rule”. Provide all

safety equipment necessary to comply with Gilbane Project Safety Plan and Above-OSHA policies in order to
complete your scope of work, including but not limited to: hard hat, ANSI Z87 safety glasses (not
sunglasses), ASTM safety toed shoes, ANSI class Il Hi-Viz vest or shirt with reflective striping, ANSI level 4 cut
rated gloves, ANSI S3.19 ear protection (>85dB), NIOSH respirator/mask, ANSI Z359 fall protection, etc.

a. Include Gilbane non-negotiables and any additional safety measures related to your scope of work per
Gilbane Project Safety Plan, including but not limited to: certified equipment operators; podium ladders;
face shields for cutting/grinding/chipping; equipment accessories for proper hoisting; rated and
inspected rigging straps (no chains); qualified riggers and signal persons; cut rated sleeves for demo
work; trench/excavation protection; confined space provisions; silica protection and equipment
attachments in line with OSHA table 1.

b. All Trades Contractors are required at all levels to wear a safety helmet with fastened chin straps that
comply with the following standards: ANSI Z89 (Type | or Type Il) and EN12492 performance standards
4.2.1.2 (front energy absorption), 4.2.1.3 (side energy absorption), 4.2.1.4 (rear energy absorption),
4.2.3 (retention system strength), and 4.2.4 (retention system effectiveness)

c. All workers are required to participate in a 20-minute safety orientation prior to their first day on site
and agree to Gilbane’s Code of Safe Practices and Non-Negotiables.

All workers are required to participate in the Stretch & Flex program prior to starting work every day. The

Construction Manager will lead the Stretch & Flex program starting at 6:50am and a foreman huddle will

follow immediately after to allow for normal work to commence at 7:00am. The Trade Contractor is

responsible for providing their personnel with the appropriate safety gear/equipment for their work — if

Construction Manager must provide safety gear for Trade Contractor personnel, Construction Manager

reserves the right to bill Trade Contractor accordingly.

Work Hours for the Project will be 7:00am — 3:30pm, Monday through Friday, and will be subject to change

depending upon the work schedule, site operational needs, etc. The project should be staffed appropriately

to complete all needed work during normal work hours without the need for weekend or off-hours work.

Weekend or off-hours work required for special cases may be scheduled in advance with Gilbane

supervision but may be denied if the work should occur during normal hours. Noisy operations must be

coordinated with school schedules so as not to impact students during the school day or other events.

Additionally, all work must be scheduled in accordance with local noise ordinances, or a special permit

must be obtained by thus Trade Contractor. All shutdowns or tie-in’s to building systems that affect spaces

adjacent to work area shall be scheduled and approved by Owner at least 48 hours in advance and must
occur off-hours to not disturb building occupants.

Provide daily clean-up of your work areas and all your debris. Daily clean-up is defined as properly removing

all debris, neatly organizing remaining material and broom sweeping work areas after completion of the

day’s work at a minimum of EVERY SINGLE DAY and as required to maintain a safe work area and jobsite.

Trade Contractor will not be allowed to begin work on the project until the following items have been

submitted: Signed Contract, Certificate of Insurance with attached additional insured endorsement(s), Trade

Contractor Safety Start-Up documents (safety plan, competent person, certifications, drug testing letter,

SDS, etc.), material/equipment status report (MESR) and a list of all materials required under this Contract




10.

11.

12.

13.

14.

15.

16.

with indication of which materials require submittal for approval as outlined in the specifications.

Demobilize/remobilize as the construction schedule and/or weather conditions require at no extra cost. Off

shift work as required to complete scope and overtime as needed to complete project is included. See dates

on schedule.

Each Trade Contractor will be responsible for their own engineering and layout for the execution of their

work. No layout assumed to be by Construction Manager.

Trade Contractor shall be required to meet with Construction Manager’s Superintendent prior to

commencing any underground work anywhere on or off the site to review the existing and/or current record

drawings applicable. Hand digging will be required at Gilbane discretion where access is limited, or existing
infrastructure is located in the vicinity. This site will be an occupied campus throughout the duration of the
project with live electrical feeds and utility services. All existing utilities that are near and / or cross your
work shall be identified, carefully exposed, and this subcontractor shall notify the Gilbane superintendent of
the conditions prior to authorization to utilize any equipment. Interruption of the existing services must be
avoided and corrected immediately. Any of your work, your subcontractors, or sub-subcontractors that fail
to adequately probe, expose, and identify any existing utility that your work and their work encounters and
damages an existing utility will be responsible for all costs to repair and will immediately correct and / or
hire a competent subcontractor so that the systems and utilities are operational including overtime, night
work, and weekend work as necessary.

Provide all hoisting equipment, operators, such as, cranes, lifts, hoisting, scaffolding/access equipment as

required to complete Trade Contractor’s scope of work, including off-loading for all Trade Contractor’s

deliveries. In addition, when the use of a crane is required, the Trade Contractor is responsible to provide
completed Crane Lift Plans for Gilbane Safety review and approval no later than two (2) weeks prior
mobilization of necessary crane on site.

Only specified products are allowed in the base bid. Substitutions may be offered as Voluntary Alternates

with this proposal, subject to Architect and Owner approval.

There is limited laydown on this project site. Coordinate for just-in-time deliveries of materials and

equipment to limit stored materials. Deliveries to the buildings on campus will need to be coordinated

during off-hours for the school to limit impact to students and staff. All deliveries, storage areas and lay
down areas must be coordinated with the Construction Manager. Provide all measures necessary to ensure
the protection and security of your materials until they are accepted by the Owner and move materials if
they are interfering with the progress of other trade contractors.

Gilbane has automated its monthly payment application process and solely utilizes an online web-based

application provided by Textura LLC. Trade contractors will be required to participate and must implement

Textura on the project.

a. Textura will automatically generate the AIA G702/703 and Lien Release Documents. Any additional
documentation required as part of the Gilbane application process must be uploaded in the form of a
PDF prior to your submission.

b. There is a nominal fee to use this service. These costs are summarized in the Textura brochure included
in Section 5A — Billing Procedures in the Gilbane Project Manual. The costs of using this service must be
included in your bid. If you have any questions regarding Textura’s Terms and Conditions, costs of
service, or training implementation please contact Textura at 866-TEXTURA (839-8872).

The items listed herein are not intended to be an all-inclusive listing of the specified Contract Scope of Work,

but merely highlight the major items of work. Review the Contract Documents for work by this Trade

Contractor included within the other specification sections. Include all work within your specific scope of

work which contained in other specifications, or on drawings whether specifically listed within the Proposal

Form.

File for and obtain all required permits for your work. This Trade Contractor and all its subcontractors shall

obtain all permits required and arrange for testing, inspection, and approval of this work, such that the work

of other trades can progress in a continuous manner. Provide the Construction Manager with copies of all
permits prior to the start of work. General building permit fees will be paid by others, the trade contractor is
responsible for obtaining and paying for all other permit and service fees, licensing fees, connection fees,
assessments, or bonding required in conjunction with this scope of work.

Provide to the Construction Manager, at least ten (10) days prior to mobilization, the following: A work plan

8



17.

18.

19.

20.

21.
22.

23.

24.

25.

26.

27.

28.

29.

and schedule detailing all means and methods, sequence/flow of work, worker and site supervisor
manpower utilization, copies of all applicable licenses, first aid certificates, CPR certificates, a site-specific
Health & Safety Plan and copies of all Applicable Contractor Licenses.

Provide all costs for standby trades required if you prefer to perform your work anytime other than normal
working hours.

Immediately notify the Construction Manager of any delays to the schedule of this bid package scope which
is being caused by the work of any other Trade Contractor on site.

Bidders are advised of Florida Statute Section 448.095 (2)(b) which provides that beginning January 1, 2021,
Contractors and Subcontractors working for Public Employer shall have registered with and use the E-Verify
system to verify the work authorization status of all newly hired employees. It also provides that the public
employer, contractor, or subcontractor may not enter into a contract unless each party to the contract
registers with and uses the E-Verify system. It also provides for termination of the Contract for suspected
violations, and that in such event of termination the contractor may not be awarded a public contract for at
least 1 year after the date on which the contract was terminated. See Project Manual for the Affidavit
required to be completed and submitted upon request.

The items listed herein are not intended to be an all-inclusive listing of the specified Contract Scope of Work,
but merely highlight the major items of work. Review the Contract Documents for work by this Trade
Contractor included within all specification sections. Include all work within your specific scope of work,
which is contained in the specifications, or on drawings whether specifically listed within the Proposal Form.
Include material and labor escalation costs for the full duration of this project.

Trade Contractor shall notify Gilbane forty-eight (48) hours in advance, (unless otherwise stated in the
Contract Documents) to schedule all applicable inspections and testing of Work as required by agencies
having jurisdiction.

All general and manufacturer’s warranties are to start at the date of substantial completion for each
building. Coordinate with suppliers and manufacturers to coordinate deliveries or extended warranties to
meet this requirement.

Tobacco use (including smokeless or chewing tobacco) and "Vaping" (including nicotine free vape) is strictly
prohibited on all school property.

Comply with state law and owner requirements related to unauthorized aliens and the E. Verify reporting
system. Refer to Trade Contract Conditions article 4.3.

Comply with owner requirements related to firearms prohibition on school campus. Refer to Trade Contract
Conditions article 4.4.

Comply with owner requirements related to background checks and employment of personnel working on
the project site. Refer to Trade Contract Conditions articles 4.5, 4.6, and 4.7. For consideration of the term
"while students are present"; assume students will be present for the duration of the project.

Comply with owner and Gilbane requirements as it relates to possession/use/influence of mind altering or
illegal substances. Refer to Trade Contract Conditions article 4.7.

In the event Owner or Construction Manager elects to use, follow, create or implement any Direct Purchase
Order program, policy, or right (more commonly referred to as “DPO Program”); then in that event Trade
Contractor hereby agrees to fully participate in such DPO Program as required by the Construction Manager
or the Contract Documents. Trade Contractor shall fully assist Construction Manager to successfully
implement and comply with the DPO Program, and will timely and promptly furnish Construction Manager
all information, material requirements, supplier’s names, material costs, and related data as requested by
Construction Manager. The Trade Contractor further agrees to fully cooperate with Owner or Construction
Manager, and shall promptly furnish and execute such documents, change orders, and related papers as
requested by Construction Manager to use, follow or implement the DPO Program.

DESCRIPTION OF WORK EXCLUDED:

1.

None

V. SPECIFICATIONS: The following Specifications Sections, together with the Drawings and other related items of



work as described herein, further define the Scope of Work of the Bid Package (Contract). Note these lists may
be modified by Bid Supplements and Addenda.
1. All specifications, reference Document Enumeration Log in Project Manual.

2. Work Related to this Trade as defined in the following Specifications Sections:
a. ALL specifications and drawings are owned by this package. Notes associate between architectural,
fire sprinkler, plumbing, mechanical, and electrical / fire alarm — reference all notes for complete
scope of work.

W. CONTRACT DRAWINGS: The following drawings are included in the Scope of Work of this Bid Package. This list
may be modified by Bid Supplements and Addenda.
1. All drawings, reference Document Enumeration Log in Project Manual.

X. SIGNATURE PAGE:
Bidder: /{W D@ M KEVIN DE MAILLE

(Legal Signature) (Type/Print Name)
ESTIMATOR
(Title)
Firm: REAL CEILINGS IN TAMPA Address: 4930 W COMMERCE ST

Business Phone No.: (813))539-9781 TAMPA, FL 33616

Business Fax No.: ()

This bidder is a (an): Individual, Partnership, Corporation

Current Experience Modification Rating -88 Federal ID# 85-3490269

OSHA Incident Rates: Recordable 0
List here by title and number all licenses held by the bidder associated with the performance of this work.

License Title License Number

Construction License CGC1522916

Indicate the name of the health plan(s) to which benefits will be paid for all employees working on this
project.

The full names, addresses and telephone numbers of all persons interested in this Proposal, as principals are as
follows:

NOTE: This Proposal must bear the written signature of the Bidder.

a. If the Bidder is an Individual doing business under a name other than his own name, the Proposal must so
state, giving the address of the Individual.

b. If the Bidder is a Partnership, the Proposal must so state, setting forth the names and addresses of all
Partners, and must be signed by a Partner so designated as such.

C. If the Bidder is a Corporation, the Proposal must be signed by a duly authorized officer or agent of such

Corporation.
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Sarasota High School Bu
Bid Proposal Form

Scope Review Meeting
Sarasota High School Buildings 13 & 14 Renovation

2155 Babhia Vista Street, Sarasota, FL 34239
Schenkel Schultz

Trade Contractor Quote Date

Gilbane Team Member Responsible for
Scope

E-mail Address

Phone Number

Scope Review Date & Time

O09F

U. SCOPE OF WORK:

SPECIFIC SCOPE OF WORK

ilding 13 and 14 Renovation

28-Sep
Nicholas Kominos

nkominos@gilbaneco.com

941-323-8718

Painting

Percopo Coatings Company

Mike Percopo, Sid Moore, Nick Kominos - 10/26

372,975

Value ($)

Comments

Provide a complete painting, coatings, and sealants package per the plans and specifications.

Specific Scope Item 1 Include painting and sealing of all interior and exterior doors and frames, all interior Y Included
surfaces, exterior wall surfaces where indicated.
Specific Scope Item 2 Provide all concrete floor sealer or stain. Include grit and caulking of floor joints. Y Included
e Prepare and paint all exposed surfaces, except where the documents indicate that a surface
Specific Scope Item 3 . . R i Y Included
or material is not to be painted or is to remain natural.
 Special consideration and preparation required for Stained concrete (Tropicrete Y Included
specifically - Finish Code "SC"
Specific Scope Item 4 Provide sealants at all new exterior openings. Y Included
Specific Scope Item 5 Provide all wall and floor expansion joint assemblies. Y Included
Specific Scope Item 6 Provide color samples/chips for Architect upon request. Y Included
Specific Scope Item 7 Provide specified extra materials / attic stock. \ Included
Prior to applying paint, all dust, dirt, mildew, and other foreign materials that interfere with
Specific Scope Item 8 paint adhesion shall be removed prior to the application of paint and/or other primer Y Included
coatings.
e Clean and prepare surfaces to be painted according to the manufacturer's written
Specific Scope Item 9 . . . s Y Included
instructions for each substrate condition and as specified.
. All new door frames will be installed with screw-in anchors. Provide filling and sanding of
Specific Scope Item 10 . K Y Included
fastener holes prior to paint.
* 200 + new doors in existing frames \ Included
e 25 +/- frames Y Included
Provide interior and exterior painting of all stucco, plaster, and CMU repairs for all new door
Specific Scope Item 11 frames, louvers, window frames, new CMU infill, etc. Provide paint wall-to-wall or joint-to- Y Included
joint as needed to provide a consistent paint finish.
Specific Scope Item 12 Provide sealants as needed at all interior joints prior to painting. Y Included
Specific Scope Item 13 Provide all wall coverings (not including stainless steel panels). Y Included
. Provide “MISC-4” & "MISC-3" coating over existing tile as indicated. Refer to A160 finish
Specific Scope Item 14 Y Included
schedule.
Protect all material and equipment for paint overspray and drippings, etc. Mask and cover
Specific Scope Item 15 as required, remcye as soon as required.to.avoid residutle to collect or change the appearance Y Included
of the material being protected. Remediation and cleaning of any and all overspray is
included
Specific Scope Item 16 Paint recessed electrical panels to match the adjacent wall. Y Included
Specific Scope Item 17 Paint exposed pipe on surfaces where paint is indicated. M Included
Paint manufacturer’s representative to provide support to the field and visit site as
Specific Scope Item 18 requ.ested. M.anufacturer.'s r.eprt.esentative t_o _rfevie\n_/ subs_tr?tes prior to application of Y Included
coatings and issue letter indicating compatibility with existing surfaces. Representative to
provide millage testing if requested.
* Team mentality: sequencing, working schedule, proactive M Included
* No interior line item for CMU... need to ensure no adhesion issues M Included
Provide cosmetic caulking of all new and existing items to give a neat and finished
appearance such as, around interior frames (windows, doors, etc.), accessories, transitions
Specific Scope Item 19 from one surface type to another (i.e. drywall to masonry). Caulking of all interior expansion | Y Included
and control joints is included. Include caulking of all countertops to back splashes, as well as
sinks, vanities, and toilet fixtures to walls.
Specific Scope Item 20 Pressure clean exterior surfaces prior to painting. Y Included
Provide multiple mobilizations as required per the project schedule to complete this project
Specific Scope Item 21 in Phases. Each individual area may require different start and completion times as may be Y Included
necessary to maintain the operation and facilities of the existing school.
* Reviewed phasing schedule \ Included
Scope of Work Modifications / Clarifications
Remove existing paint from stair stringers as per RFI #34 and Note DF6 G 1man day per stair
MISC-2 Wall Graphics 0A 2520 SF
Pressure wash building exterior N At phase completion
Miscellaneous patch and repair G 1 week per phase
Bondo existing frames G 25 Each
Sidewalk to Building Sealants G 1500 LF
Exterior Penetration Sealants G 50 penetrations
Flashing at new Openings oA

GENERAL SCOPE OF WORK

Trade Contractor has accepted the General

Scope of Work Items:

v.9/6/2023



Sarasota High School Building 13 and 14 Renovation
Bid Proposal Form

o $ 372,975
Pa ' ntl ng L) Value ($) Comments
OA,TA
Safety (Complete plan included; selected items discussed below) Y Included PCC s Platinum Level "STEP".. Safety Award!
Safety orientations and Stretch & Flex Y Included
Drug testing \ Included
Helmets Y Included
Ladders Last Y Included
Staff appropriately to adhere to work hours Y Included
Coordination of deliveries Y Included
Coordination of noisy operations Y Included
Daily clean-up Y Included
Layout Y Included
Hoisting \ Included
Textura \ Included
All escalation costs included Y Included
Warranties begin at completion of each phase Y Included
Direct Material Purchase program Y Included
School requirements Y Included
E.Verify Y Included
No tobacco onsite \ Included
No firearms Y Included
Security badging - 100% of workers Y Included
No drugs Y Included
Trade Contractor has accepted the Project ‘ | Y Included
Trade Contractor has accepted proposal terms and conditions Y Included
A. General: Refer to Proposal Form Section A \ Included
B. Lump Sum / Insurance: Refer to Proposal Form Section B
Includes Taxes Y Included
Excludes Bond Y Included
Includes Insurance Y Included
c | Refer to Proposal Form Section C
Supplement #1: 2 Included 9/19/2023
Supplement #2: 2 Included 9/22/2023
Supplement #3: 2 Included 10/25/23
Supplement #4: N/A
D. Scope of Award: Refer to Proposal Form Section D \ Included
E. Contract Execution: Refer to Proposal Form Section E Y Included
Hold proposal price for (60) days Y Included
F. Prequalification: Refer to Proposal Form Section F Y Included
Have you completed prequalification with Gilbane through Compass? Y Completed
G. Bid Bond: Refer to Proposal Form Section G
1.Any proposal that includes a Lump Sum Bid Price of $1,000,000.00 or higher.
2.Trade Contractor has not completed prequalification in Compass
3. At the Construction Manager’s discretion and requested in writing.
H. ALTERNATES: Refer to Proposal Form Section H
Alternate 1: Performance a.nd Paym.ent Bonds — I.’rovide cost for 100% performance payment bonds (Cost 8205
——— should not be included in the base bid)
Alternate 2: Provide pressure cleaning of building exterior at completion of each phase. 17,886
Alternate 3: Budg.et to repaint exterior of buildings 13, 14, and 22 in lieu of only painting at patch/repair 16,337
e locations.
Alternate 4: Provide epoxy flooring system as specified N _
1. UNIT PRICES (MATERIAL, AND .
EQUIPMENT RATES): Refer to Proposal Form Section |
Unit Cost #1 Cost per each to bondo and repaint door frame. 75 |EACH
J. LABOR RATES: Refer to Proposal Form Section J
Foreman / Supervisor 47 |/ HR
Painter 43 |/HR
K. COST BREAKDOWN AND QUANTITY .
BREAKDOWN: Refer to Proposal Form Section K
Material
Labor
Sub-Subs (Provide values and name of trades at right)
Ei (lifts, rentals, pumps, generators, temp air, etc.)
Taxes
Total Manhours 5102 Hours
Crew Size 8-10 Workers
Submittal Duration from Contract Award
Lead Times / Critical E
L. ECONOMIC INCLUSION PLAN (EIP): Refer to Proposal Form Section L 100% WMBE
M. TRADE SUBCONTRACTORS AND .
SUPPLIERS: Refer to Proposal Form Section M N/A
Firm #1:
N. ALLOWANCES: Refer to Proposal Form Section N N/A
Owner All Description: N/A
Trade All Description: N/A
0. SCHEDULE: Refer to Proposal Form Section O G 67,500
P. LIQUIDATED DAMAGES: Refer to Proposal Form Section P Y Included
Q. NON-COLLUSION AFFIDAVIT: Refer to Proposal Form Section Q Y Included
R. CERTIFICATE OF BIDDER ELIGIBILITY: |Refer to Proposal Form Section R Y Included

S. TRADE CONTRACTOR’S PROPOSED
PROJECT TEAM:

Refer to Proposal Form Section S

Principal:

Project Manager:

v.9/6/2023



Sarasota High School Building 13 and 14 Renovation
Bid Proposal Form

cilbane

$ 372,975
. ° 1)
o Value ($) Comments
Onsite Supervision:
Insurance Contact:
T. QUALIFICATIONS: List any Qualifications or Clarifications below
V. SPECIFICATIONS: Refer to Proposal Form Section V Y Included
W. CONTRACT DOCUMENTS: Refer to Proposal Form Section W Y Included
‘ Leveled Bid Total\ $ 650,838

v.9/6/2023



PROPOSAL FORM

Sarasota High School Building 13 & 14 Renovation

Project Number: J09869.100
Bid Package 09F — Painting, Waterproofing & Wall Covering

To:

Gilbane Building Company

TRADE CONTRACTOR NAME:

Percopo Coatings Company the unde rsigned

Bidders shall upload to SmartBid the Gilbane Proposal Form as their proposal submission that is inclusive of and
includes the information requested in this document.

The undersigned:

A.

GENERAL: Proposes to furnish all labor, materials, equipment, and services as required to
satisfactorily complete all Work related to this BID PACKAGE as required for the construction and
completion of Sarasota High School Building 13 & 14 Renovation Project, all in accordance with the
Drawings and Specifications as prepared by Schenkel Shultz Architecture, the Project Manual, this
Proposal Form, and all documents incorporated by reference.

This Proposal includes all costs necessary for the Trade Contractor to fulfill the requirements of the
Trade Contract Agreement, a sample of which was included in the Project Manual.

LUMP SUM PRICE/INSURANCE: All Work required by the foregoing documents will be accomplished.

for the Lu mp SumBid Price of: Three Hundred and Seventy Two Thousand Nine Hundred and Seventy Five Dollars.

Dollars ($372.975.00 )
(Show amount in both words and figure. In case of discrepancy, amount shown in words will govern)

The Lump Sum Bid Price above:

e INCLUDES all taxes as required for the Project.

e EXCLUDES all premiums for Performance and Labor and Material Payment Bonds each in the
sum of one hundred percent (100%) of the Contract Amount:

e INCLUDES all insurance premiums required to meet contractual insurance requirements.

SUPPLEMENTS: The above price includes all stipulations and requirements of the following
Supplements, which have been received and accepted by the undersigned. Note that it is
incumbent of the bidder to include all Supplements issued in the bid. Failure to acknowledge a
supplement does not relieve the bidder from the requirements of the supplement.

Supplement Dated Supplement Dated

Supplement Dated Supplement Dated

Supplement Dated Supplement Dated




D. SCOPE OF AWARD: By submitting its bid, the Bidder hereby agrees that the Owner or Construction
Manager may, in its sole discretion, decide which combination of base bid plus alternates, (if any)
would provide the Owner with the most efficient expenditure of the Owner's funds with respect to
any bidder. Owner's selection and determination of which combinations of base bid plus alternates
(if any) would provide the most efficient expenditure of the Owner's funds shall form the basis of
awarding the contract. By submitting its bid, Bidder further agrees that the sum of the base bid plus
alternates (if any) as so determined by the Owner separately for each bidder shall be deemed to be
such bidder's bid for purposes of determining the lowest responsible bidder for such portion of the
work or for such bid package. Such determination by the Owner shall not be subject to challenge by
the Bidder.

E. CONTRACT EXECUTION: Bidder agrees that if written notice of the acceptance of this bid is mailed or
delivered to the undersigned within sixty (60) days after the Proposal Due Date, or any time thereafter
before it is withdrawn, the undersigned shall execute the contract. If requested, a Performance Bond
and Labor and Material Payment Bond will be delivered to the Construction Manager at the time of
execution of the Contract. Failure to execute said contract within ten (10) daysafter receipt of written
Notice of Award of its bid may be considered a default under the obligation of the bid bond. Fully
executed contracts, bonds (when required) and compliant insurance shall be provided before starting
onsite activities.

Bidder represents that he has reviewed the Trade Contract Agreement issued as part of the bidding
documents, agrees that if selected for award he will execute the Trade Contract Agreement without
exceptions, exclusions, qualifications, clarifications and/or alterations, and is authorized to make such
representation on behalf of the Bidder.

Bidder represents that he has reviewed the insurance requirements in Article 6 of the Trade Contract
Agreement, has included all costs to fully comply with same, and is authorized to make this
representation on behalf of the Bidder.

Bidder shall acknowledge that their Proposal or any supplement information provided with the
Proposal is not a Contract Document.

F. PREQUALIFICATION: Bidder acknowledges that award is contingent on a completed and reviewed
prequalification with Compass.

G. BID BOND: The Construction Manager reserves the right to require the Bidder to submit a 10% Bid
Bond at no additional cost upon request. The requirement for providing a Bid Bond is:

1. Any proposal that includes a Lump Sum Bid Price of $1,000,000.00 or higher.
2. Trade Contractor has not completed prequalification in Compass.
3. At the Construction Manager’s discretion and requested in writing.

The Bidder shall submit a fully executed Bid Bond on the provided Gilbane Bid Bond Form found in the Project
Manual.

H. ALTERNATES: An Alternate Price shall include all costs associated with the changes, omissions, additions, or
other adjustments to the Work of this Bid Package (Contract) which are described in the alternate or are
reasonably inferable therefrom. Claims for extras resulting from changes caused by the acceptance or rejection
of any Alternate will not be allowed. Alternate Prices shall also include all costs of overhead and profit
associated with the work of the alternate, whether additive or deductive.



The Drawings, Specifications and other Contract Documents shall be considered appropriately modified
by either the acceptance or rejection of the various alternates. The Owner and the Construction Manager
expressly reserve the right to accept or reject any, or all, Alternate Prices, and in any sequence prior to
or after award. Acceptance or rejection of any Alternate does not relieve the Bidder of timely completion
of the Work within the time periods indicated.

1. All alternates must be responded to. If the alternate does not have an impact on the Work of this
Bid Package, then a zero-dollar amount ($0) shall be entered.

2. Alternates in which the Bidder lists “N/A” or “Not Applicable” shall be considered Zero Dollars
(50.00) and have no cost impact to the Bidder or the project should the Alternate Price be accepted.

3. Alternates in which the Bidder states, “No Bid” and/or leaves the price blank (i.e., no response
provided) whether intentional or unintentional for an alternate that is considered as part of the
award process, shall be deemed consider a zero-dollar amount ($0).

NOTE: The Lump Sum Proposal Price must be submitted and complete in accordance with the
Project Manual before any consideration will be given to any Voluntary Alternates.

Alternate | Alternate Description Alternate Value
No
1 Performance and Payment Bonds — Provide cost for | Add / No change
100% performance payment bonds (Cost should
not be included in the base bid) g 820500
2 Provide pressure cleaning of building exterior at | Add / No change
completion of each phase.
S 17.886.00
3 Budget to repaint exterior of buildings 13, 14, and | Add / No change
22 in lieu of only painting at patch/repair locations.
Includes Pressure Washing Before Painting s 79.337.0
4 Provide epoxy flooring system as specified Add / No change
s Not shown

UNIT PRICES (MATERIAL, AND EQUIPMENT RATES): All Unit Prices submitted shall remain valid for the duration
of this agreement and are subject to review/audit by the Construction Manager. Unit Prices shall be used, where
applicable, to adjust the cost of the Work due to changes. All Unit Prices submitted shall be complete in-place
prices (unless noted otherwise) and include all costs for all applicable Federal, State, Municipal or local taxes,
bonds, labor, fringes, materials, equipment, and any other incidentals related to the completion of the Work and
shall exclude overhead and profit and shall remain in effect for the period of the Contract Agreement. Unit prices
listed are for additive work. Deductive unit prices in all cases are to be calculated the same as additive unit prices
(100% if used in conjunction with an allowance).

Unit Prices are not accepted by the Construction Manager or included in the Contract Agreement unless
specifically identified in the Contract Agreement.



Unit Cost | Unit Cost Description

Unit Cost Value

No
1 Cost per each to bondo and repaint door frame. Add / Deduct
75.00
$ / Unit
2

LABOR RATES: Labor Rates shall be used, where applicable, to make adjustments to the cost of the Work due to
changes. Provide labor rates which may be used, subject to review and approval, in pricing any extra work that
may be required. Rates are to be complete billing rates and are to include actual wages, taxes, fringes, insurance,
but exclude overhead and profit. Note: Costs for home-office, other non-job-site or indirect overhead expenses,

or tools necessary for construction are not allowed per Owner Contract

Labor Rates are not accepted by the Construction Manager or included in the Contract Agreement until
detailed breakdowns are submitted and specifically identified in the Contract Agreement or a Change Order.

1 Foreman / Supervisor

S See Provided Labor Per Hour

Rate Sheets

2 Journeyman / Technician

S Per Hour
3 Apprentice / Operator

S Per Hour
4 Laborer

S Per Hour

COST BREAKDOWN AND QUANTITY BREAKDOWN: To properly evaluate the Proposal, provide the
following information. The Scope of Work to be awarded will not be influenced by the cost and quantity
information requested here. Do NOT include the cost of any alternates in base bid or in the following

information.

Cost Breakdown Description

Value

Material

Labor

Subcontractors

Equipment

Other

Other

Taxes

ninununninium

Total Amount (should match bid amount)




Quantity Breakdown Description Quantity Units
Number of man hours estimated 5102 Hrs
Crew Size 8 to 10 People
Pieces of Equipment tor2 EA
Duration of shop drawings from date of award N/A Days

ECONOMIC INCLUSION PLAN (EIP): Bidders to identify any potential award to Minority-Owned and
Women-Owned Businesses. Identify below anticipated subcontractors or suppliers and their
certification. After Contract Award, the Trade Contractor shall substantiate its participation
commitment/s and provide reporting as required in the Economic Inclusion Plan.

MBE/WBE Participation Percentage: 100% WBE

. TRADE SUBCONTRACTORS AND SUPPLIERS: List below any anticipated lower-tier trade contractors
and their scopes of work. This includes all firms that will supply labor at thesite and vendors. All Trade
Contractors and sub-tier Contractors that will be onsite must have an EMR of 1.0 or less or are subject
to safety prequalification by the Construction Manager.

Trade Firm Name EMR

. TRADE ALLOCATIONS (ALLOWANCE): The Bidder includes the following Trade Allocations in the total
Lump Sum Amount of the Base Bid for this Bid Package. In compliance with the Trade Contract
Conditions and unless noted otherwise below, the following Trade Allocation amounts include the
Trade Contractor’s cost of materials less applicable discounts, delivery to the site, applicable taxes,
unloading, handling, and installation. All other costs associatedwith

completing the work described in the trade allocation, including overhead and profit, are included in
the base bid but outside of the trade allocation amount. Any expenditure of Allocation funds requires
approval from the Construction Manager. Trade Contractor is not entitled to any unspent balance.

TRADE ALLOCATIONS:
1. None

. SCHEDULE: Refence the Project Manual for the project schedule. This schedule represents the general
milestones that must be met to achieve the overall project completion dates and provides guidance
to the bidders to understand the time constraints the work must be performed under. With
submission of this bid Trade Contractor is agreeing to baseline milestone dates.

LIQUIDATED DAMAGES: Bidder acknowledges that liquidated damages are applicable to the Project
and have included such consideration in their bid.



Q. NON-COLLUSION AFFIDAVIT: Bidder represents that this Proposal is made in good faith, without fraud, collusion,
or connection of any kind with any other bidder of the same work, that they are competing in their own interest
and in their own behalf, without connection of obligation to any undisclosed person, that no other person has
any interest in regard to all conditions pertaining to the Work and in regard to the place where it is to be done,
has made their own examination and estimates and from them makes this Proposal.

R. CERTIFICATE OF BIDDER ELIGIBILITY: Bidder certifies that they are not barred from bidding on the
aforementioned contract as a result of a violation of either local or federal laws.

S. TRADE CONTRACTOR’S PROPOSED PROJECT TEAM (if applicable):

e Executive Liaison:

e Project Manager:

e Onsite Supervisor:

e |nsurance Contact:

Accounting:

T. QUALIFICATIONS (if applicable): As a means to understand your firm’s capabilities on similar projects, provide
responses to the below questions on a separate attachment to this Proposal Form.

U. SCOPE OF WORK
Except for those items (if any) specifically noted in the section below entitled "Description of Work Excluded”,
the Work of this Bid Package shall INCLUDE all of the following:

a. Allitems of work required by, and/or specified in, those Sections of the Specifications which are listed
herein, under Section V SPECIFICATIONS.

b. All items of work related to the "Scope of Work", which are shown on the Drawings listed herein under
Section W Contract Drawings.

c. The following "Significant Items of Work" are related to those required by the above referenced documents
and are to be provided under, and hereby form a part of, the Scope of Work of this Bid Package (Contract).
Should any conflict exist between this written scope of work and the scope of work inferred by the above
referenced documents, this scope of work shall govern. All items are furnished and installed by this Trade
Contractor unless noted otherwise.

SPECIFIC SCOPE OF WORK:

Provide all labor, materials, equipment, and services required to complete all Painting and Walcovering and
related work, including, but not be limited to:

1. Provide a complete painting, coatings, and sealants package per the plans and specifications. Include
painting and sealing of all interior and exterior doors and frames, all interior surfaces, exterior wall
surfaces where indicated,

2. Provide all concrete floor sealer or stain. Include grit and caulking of floor joints.

3. Prepare and paint all exposed surfaces, except where the documents indicate that a surface or material
is not to be painted or is to remain natural.

4. Provide sealants at all new exterior openings.

5. Provide-allwall-and floorexpansionjointassemblies:  cun price.



6. Provide color samples/chips for Architect upon request.

Provide specified extra materials / attic stock.

8. Prior to applying paint, all dust, dirt, mildew, and other foreign materials that interfere with paint
adhesion shall be removed prior to the application of paint and/or other primer coatings.

9. Clean and prepare surfaces to be painted according to the manufacturer's written instructions for each
substrate condition and as specified.

10. All new door frames will be installed with screw-in anchors. Provide filling and sanding of fastener
holes prior to paint.

11. Provide interior and exterior painting of all stucco, plaster, and CMU repairs for all new door frames,
louvers, window frames, new CMU infill, etc. Provide paint wall-to-wall or joint-to-joint as needed to
provide a consistent paint finish.

12. Provide sealants as needed at all interior joints prior to painting.

13. Provide all wall coverings (not including stainless steel panels).

14. Provide “MISC-4” coating over existing tile as indicated. Refer to A160 finish schedule.

15. Protect all material and equipment for paint overspray and drippings, etc. Mask and cover as required,
remove as soon as required to avoid residue to collect or change the appearance of the material being
protected. Remediation and cleaning of any and all overspray is included.

16. Paint recessed electrical panels to match the adjacent wall.

17. Paint exposed pipe on surfaces where paint is indicated.

18. Paint manufacturer’s representative to provide support to the field and visit site as requested.
Manufacturer’s representative to review substrates prior to application of coatings and issue letter
indicating compatibility with existing surfaces. Representative to provide millage testing if requested.

19. Provide cosmetic caulking of all new and existing items to give a neat and finished appearance such as,
around interior frames (windows, doors, etc.), accessories, transitions from one surface type to
another (i.e. drywall to masonry). Caulking of all interior expansion and control joints is included.
Include caulking of all countertops to back splashes, as well as sinks, vanities, and toilet fixtures to
walls.

20. Pressure clean exterior surfaces prior to painting.

21. Provide multiple mobilizations as required per the project schedule to complete this project in Phases.
Each individual area may require different start and completion times as may be necessary to maintain
the operation and facilities of the existing school.

N

GENERAL SCOPE OF WORK:

1.

The Trade Contractor/BIDDER shall provide all work necessary to complete all Work related to this Bid
Package; including but not limited to, all labor, administration, materials, installations, preparation, tools,
hoisting, scaffolding/access, equipment, transportation (on and off-site), apparatus, storage, taxes, safety
measures, overhead, fees, insurance, benefits, required to complete all work described in the plans,
specifications, proposal and bid manual related to this Bid Package.

Safety is the top priority. All work will be performed in strict accordance with all Federal, State, Local Safety
Regulations, and the Gilbane Safety Plan. The most stringent requirements will apply. This includes
mandatory hardhats, safety glasses, safety vests and specifically Gilbane’s “six-foot fall rule”. Provide all
safety equipment necessary to comply with Gilbane Project Safety Plan and Above-OSHA policies in order to
complete your scope of work, including but not limited to: hard hat, ANSI Z87 safety glasses (not
sunglasses), ASTM safety toed shoes, ANSI class Il Hi-Viz vest or shirt with reflective striping, ANSI level 4 cut
rated gloves, ANSI S3.19 ear protection (>85dB), NIOSH respirator/mask, ANSI Z359 fall protection, etc.

a. Include Gilbane non-negotiables and any additional safety measures related to your scope of work per
Gilbane Project Safety Plan, including but not limited to: certified equipment operators; podium ladders;
face shields for cutting/grinding/chipping; equipment accessories for proper hoisting; rated and
inspected rigging straps (no chains); qualified riggers and signal persons; cut rated sleeves for demo
work; trench/excavation protection; confined space provisions; silica protection and equipment



attachments in line with OSHA table 1.

b. All Trades Contractors are required at all levels to wear a safety helmet with fastened chin straps that
comply with the following standards: ANSI Z89 (Type | or Type Il) and EN12492 performance standards
4.2.1.2 (front energy absorption), 4.2.1.3 (side energy absorption), 4.2.1.4 (rear energy absorption),
4.2.3 (retention system strength), and 4.2.4 (retention system effectiveness)

c. All workers are required to participate in a 20-minute safety orientation prior to their first day on site
and agree to Gilbane’s Code of Safe Practices and Non-Negotiables.

All workers are required to participate in the Stretch & Flex program prior to starting work every day. The
Construction Manager will lead the Stretch & Flex program starting at 6:50am and a foreman huddle will
follow immediately after to allow for normal work to commence at 7:00am. The Trade Contractor is
responsible for providing their personnel with the appropriate safety gear/equipment for their work — if
Construction Manager must provide safety gear for Trade Contractor personnel, Construction Manager
reserves the right to bill Trade Contractor accordingly.

Work Hours for the Project will be 7:00am - 3:30pm, Monday through Friday, and will be subject to change
depending upon the work schedule, site operational needs, etc. The project should be staffed appropriately
to complete all needed work during normal work hours without the need for weekend or off-hours work.
Weekend or off-hours work required for special cases may be scheduled in advance with Gilbane
supervision but may be denied if the work should occur during normal hours. Noisy operations must be
coordinated with school schedules so as not to impact students during the school day or other events.
Additionally, all work must be scheduled in accordance with local noise ordinances, or a special permit
must be obtained by thus Trade Contractor. All shutdowns or tie-in’s to building systems that affect spaces
adjacent to work area shall be scheduled and approved by Owner at least 48 hours in advance and must
occur off-hours to not disturb building occupants.

Provide daily clean-up of your work areas and all your debris. Daily clean-up is defined as properly removing
all debris, neatly organizing remaining material and broom sweeping work areas after completion of the
day’s work at a minimum of EVERY SINGLE DAY and as required to maintain a safe work area and jobsite.

Trade Contractor will not be allowed to begin work on the project until the following items have been
submitted: Signed Contract, Certificate of Insurance with attached additional insured endorsement(s), Trade
Contractor Safety Start-Up documents (safety plan, competent person, certifications, drug testing letter,
SDS, etc.), material/equipment status report (MESR) and a list of all materials required under this Contract
with indication of which materials require submittal for approval as outlined in the specifications.

Demobilize/remobilize as the construction schedule and/or weather conditions require at no extra cost. Off
shift work as required to complete scope and overtime as needed to complete project is included. See dates
on schedule.

Each Trade Contractor will be responsible for their own engineering and layout for the execution of their
work. No layout assumed to be by Construction Manager.

Trade Contractor shall be required to meet with Construction Manager’s Superintendent prior to
commencing any underground work anywhere on or off the site to review the existing and/or current record
drawings applicable. Hand digging will be required at Gilbane discretion where access is limited, or existing
infrastructure is in the vicinity. This site will be an occupied campus throughout the duration of the project
with live electrical feeds and utility services. All existing utilities that are near and / or cross your work shall
be identified, carefully exposed, and this subcontractor shall notify the Gilbane superintendent of the
conditions prior to authorization to utilize any equipment. Interruption of the existing services must be
avoided and corrected immediately. Any of your work, your subcontractors, or sub-subcontractors that fail
to adequately probe, expose, and identify any existing utility that your work and their work encounters and
damages an existing utility will be responsible for all costs to repair and will immediately correct and / or
hire a competent subcontractor so that the systems and utilities are operational including overtime, night
work, and weekend work as necessary.



10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

Provide all hoisting equipment, operators, such as, cranes, lifts, hoisting, scaffolding/access equipment as
required to complete Trade Contractor’s scope of work, including off-loading for all Trade Contractor’s
deliveries. In addition, when the use of a crane is required, the Trade Contractor is responsible to provide
completed Crane Lift Plans for Gilbane Safety review and approval no later than two (2) weeks prior
mobilization of necessary crane on site.

Only specified products are allowed in the base bid. Substitutions may be offered as Voluntary Alternates
with this proposal, subject to Architect and Owner approval.

There is limited laydown on this project site. Coordinate for just-in-time deliveries of materials and
equipment to limit stored materials. Deliveries to the buildings on campus will need to be coordinated
during off-hours for the school to limit impact to students and staff. All deliveries, storage areas and lay
down areas must be coordinated with the Construction Manager. Provide all measures necessary to ensure
the protection and security of your materials until they are accepted by the Owner and move materials if
they are interfering with the progress of other trade contractors.

Gilbane has automated its monthly payment application process and solely utilizes an online web-based
application provided by Textura LLC. Trade contractors will be required to participate and must implement
Textura on the project.

a. Textura will automatically generate the AIA G702/703 and Lien Release Documents. Any additional
documentation required as part of the Gilbane application process must be uploaded in the form of a
PDF prior to your submission.

b. There is a nominal fee to use this service. These costs are summarized in the Textura brochure included
in Section 5A — Billing Procedures in the Gilbane Project Manual. The costs of using this service must be
included in your bid. If you have any questions regarding Textura’s Terms and Conditions, costs of
service, or training implementation please contact Textura at 866-TEXTURA (839-8872).

The items listed herein are not intended to be an all-inclusive listing of the specified Contract Scope of Work,
but merely highlight the major items of work. Review the Contract Documents for work by this Trade
Contractor included within the other specification sections. Include all work within your specific scope of
work which contained in other specifications, or on drawings whether specifically listed within the Proposal
Form.

File for and obtain all required permits for your work. This Trade Contractor and all its subcontractors shall
obtain all permits required and arrange for testing, inspection, and approval of this work, such that the work
of other trades can progress in a continuous manner. Provide the Construction Manager with copies of all
permits prior to the start of work. General building permit fees will be paid by others, the trade contractor is
responsible for obtaining and paying for all other permit and service fees, licensing fees, connection fees,
assessments, or bonding required in conjunction with this scope of work.

Provide to the Construction Manager, at least ten (10) days prior to mobilization, the following: A work plan
and schedule detailing all means and methods, sequence/flow of work, worker and site supervisor
manpower utilization, copies of all applicable licenses, first aid certificates, CPR certificates, a site-specific
Health & Safety Plan and copies of all Applicable Contractor Licenses.

Provide all costs for standby trades required if you prefer to perform your work anytime other than normal
working hours.

Immediately notify the Construction Manager of any delays to the schedule of this bid package scope which
is being caused by the work of any other Trade Contractor on site.

Bidders are advised of Florida Statute Section 448.095 (2)(b) which provides that beginning January 1, 2021,
Contractors and Subcontractors working for Public Employer shall have registered with and use the E-Verify
system to verify the work authorization status of all newly hired employees. It also provides that the public
employer, contractor, or subcontractor may not enter into a contract unless each party to the contract
registers with and uses the E-Verify system. It also provides for termination of the Contract for suspected
violations, and that in such event of termination the contractor may not be awarded a public contract for at
least 1 year after the date on which the contract was terminated. See Project Manual for the Affidavit
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20.

21.
22.

23.

24,

25.

26.

27.

28.

29.

required to be completed and submitted upon request.

The items listed herein are not intended to be an all-inclusive listing of the specified Contract Scope of Work,
but merely highlight the major items of work. Review the Contract Documents for work by this Trade
Contractor included within all specification sections. Include all work within your specific scope of work,
which is contained in the specifications, or on drawings whether specifically listed within the Proposal Form.

Include material and labor escalation costs for the full duration of this project.

Trade Contractor shall notify Gilbane forty-eight (48) hours in advance, (unless otherwise stated in the
Contract Documents) to schedule all applicable inspections and testing of Work as required by agencies
having jurisdiction.

All general and manufacturer’s warranties are to start at the date of substantial completion for each
building. Coordinate with suppliers and manufacturers to coordinate deliveries or extended warranties to
meet this requirement.

Tobacco use (including smokeless or chewing tobacco) and "Vaping" (including nicotine free vape) is strictly
prohibited on all school property.

Comply with state law and owner requirements related to unauthorized aliens and the E. Verify reporting
system. Refer to Trade Contract Conditions article 4.3.

Comply with owner requirements related to firearms prohibition on school campus. Refer to Trade Contract
Conditions article 4.4.

Comply with owner requirements related to background checks and employment of personnel working on
the project site. Refer to Trade Contract Conditions articles 4.5, 4.6, and 4.7. For consideration of the term
"while students are present"; assume students will be present for the duration of the project.

Comply with owner and Gilbane requirements as it relates to possession/use/influence of mind altering or
illegal substances. Refer to Trade Contract Conditions article 4.7.

In the event Owner or Construction Manager elects to use, follow, create or implement any Direct Purchase
Order program, policy, or right (more commonly referred to as “DPO Program”); then in that event Trade
Contractor hereby agrees to fully participate in such DPO Program as required by the Construction Manager
or the Contract Documents. Trade Contractor shall fully assist Construction Manager to successfully
implement and comply with the DPO Program, and will timely and promptly furnish Construction Manager
all information, material requirements, supplier’s names, material costs, and related data as requested by
Construction Manager. The Trade Contractor further agrees to fully cooperate with Owner or Construction
Manager, and shall promptly furnish and execute such documents, change orders, and related papers as
requested by Construction Manager to use, follow or implement the DPO Program.

DESCRIPTION OF WORK EXCLUDED:

1.

Stainless steel wall panels

SPECIFICATIONS: The following Specifications Sections, together with the Drawings and other related items of
work as described herein, further define the Scope of Work of the Bid Package (Contract). Note these lists may
be modified by Bid Supplements and Addenda.

1. All specifications, reference Document Enumeration Log in Project Manual.

2. Work Related to this Trade as defined in the following Specifications Sections:

a. ALL specifications and drawings are owned by this package. Notes associate between architectural,
fire sprinkler, plumbing, mechanical, and electrical / fire alarm — reference all notes for complete
scope of work.
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W. CONTRACT DRAWINGS: The following drawings are included in the Scope of Work of this Bid Package. This list
may be modified by Bid Supplements and Addenda.
1. All drawings, reference Document Enumeration Log in Project Manual.

X. Signature Page

siader. PAUl ROSZVYK

(Legal Signature) (Type/Print Name)

Estimating Manager
(Title)

1609 Cherrywood Lane, Longwood, FL 32750

Firm:__ Percopo Coatings Company Address:

Business Phone No.: (_407)331-3805

Business Fax No.: ()

This bidder is a (an):LLC Individual, Partnership, Corporation

Current Experience Modification Rating %-8 Federal ID# (10771464

OSHA Incident Rates: Recordable o
List here by title and number all licenses held by the bidder associated with the performance of this work.

License Title License Number

Indicate the name of the health plan(s) to which benefits will be paid for all employees working on this
project._ Humana

The full names, addresses and telephone numbers of all persons interested in this Proposal, as principals are as
follows:

NOTE: This Proposal must bear the written signature of the Bidder.

a. If the Bidder is an Individual doing business under a name other than his own name, the Proposal must so
state, giving the address of the Individual.

b. If the Bidder is a Partnership, the Proposal must so state, setting forth the names and addresses of all
Partners, and must be signed by a Partner so designated as such.

C. If the Bidder is a Corporation, the Proposal must be signed by a duly authorized officer or agent of such

Corporation.
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Sarasota High School Building 13 and 14 Renovation

Bid Proposal Form

Scope Bid Leveling
Sarasota High School

ildings 13 & 14 R

2155 Bahia Vista Street, Sarasota, FL 34239

Schenkel Schultz

Trade Contractor Quote Date

Gilbane Team Member Responsible for

Scope

E-mail Address

Phone Number

Scope Review Date & Time

10A

U. SCOPE OF WORK:
SPECIFIC SCOPE OF WORK

28-Sep

Travis Goin
tgoin@gilbaneco.com
941-266-6327

11/1/23 2:00 PM

Accessories

cilbane

Bidder 1 - SHORTCUT TO TOTAL

Company McLeod General Trades
Name
Phone # 352-371-7320
Contact Blake Mallard
Name
Contact Email| blake@mcleod altrades.com
Prequal Qualified
Status
Current EMR

Base Bid > [

143,500

Scope
4 Review | L
Confirm

(Y/N)

Value ($)

Comments

Specific Scope Item 1

The TRADE CONTRACTOR/BIDDER/SUBCONTRACTOR (later referred to as TC) shall
provide all work necessary to complete all ACCESSORIES WORK; including but not
limited to, all labor, administration, materials, installations, preparation, tools, hoisting,
scaffolding/access, equipment, transportation (on and off-site) , apparatus, storage,
taxes, safety measures, overhead, fees, insurance, benefits, required to complete all
work described in the plans, specifications, proposal and bid manual related to
ACCESSORIES WORK.

Included

Specific Scope Item 2

Provide all Accessories, including but not limited to — all corner guards, grab bars,
stainless-steel mop sink protection, toilet partitions, urinal screens, robe hooks, mirrors,
as well as all Accessories listed in the Toilet Accessory Schedule on A-461. All hardware
and accessories associated with the above listed items are included.

Excluded Stainless-
Steel Mop Sink,
Robe Hooks.
OK - no new mop
sinks shown on
plans

Specific Scope Item 3

Provide all Corner Guards as indicated on Drawings and Specifications. Refer to “CG-1”"
and Finish Note #26 on Drawing A160.

Included

Specific Scope Item 4

Provide “MISC-3” Stainless Steel wall panels.

Excluded in its
entirerty

Specific Scope Item 5

TC is responsible for all cutting, drilling, and/or coring associated with the installation of
the materials in this scope of work. Subcontractor understands that accessories will be
installed over finished surfaces (i.e. tile), and must use appropriate tools and methods of
installation to prevent damage to substrate.

Included

Specific Scope Item 6

Accessory keys shall be marked and tagged in a legible and comprehensive manner and
turned over the GC via transmittal letter.

Included

Specific Scope Item 7

Installation of all owner furnished accessories as indicated in Contract Documents is
included.

Included

Specific Scope Item 8

Provide all electric hand dryers. Wiring is to be by the electrical TC. Coordination with
the electrical TCis included.

Included

Specific Scope Item 9

Provide submittals and cut sheets for all products and materials listed in this scope of
work including all proposed attachment methods, for approval by Gilbane and Design
Team.

Included

Specific Scope Item 10

If in wall blocking is required, provide a detailed shop drawing showing locations and
types of in-wall wood blocking required for the installation of the items included in this
Scope (in-wall blocking will be installed by others). Any out-of-wall blocking that may
be required is the sole responsibility of this TC.

Included

Specific Scope Item 11

Provide all fire extinguishers, fire extinguisher cabinets, fire extinguisher hooks, fire
extinguisher signage, and fire extinguisher accessories required by code (whether shown
on the contract drawings or not). TC must coordinate fire extinguisher, height, and
location with contract documents and AHJ.

Excluded fire
extinguisher signage

Specific Scope Item 12

Provide replacement of existing markerboards and tackboards as indicated. Unit Cost to
be provided in Proposal for additional.

OA

Excluded in its
entirerty

Specific Scope Item 13

Remove all protective shrink-wrap and labels upon completion of install and wipe down
all accessories installed.

Included

Specific Scope Item 14

Provide multiple mobilizations as required per the project schedule to complete this
project in Phases. Each individual area may require different start and completion times
as may be necessary to maintain the operation and facilities of the existing school.

Included

Scope of Work Modifications / Clarifications

v.9/6/2023



Sarasota High School Building 13 and 14 Renovation
Bid Proposal Form

cilbane

. Base Bid > [ 143,500
Accessories
'V Value () Comments
J Review | 430
Misc. Caulking G [$ 5,000
Installation of OFOI Items G |$ 6000
Replacement of Fire Extinguishers & Cabinets G [$ 4500
GENERAL SCOPE OF WORK
Trade Contractor has accepted the General Scope of Work Items:
Trade Contractor has accepted the Project Manual:
Trade Contractor has accepted proposal terms and conditions Y
A. General: Refer to Proposal Form Section A Y Included
B. Lump Sum / Insurance: Refer to Proposal Form Section B Y Included
Includes Taxes
Excludes Bond
Includes Insurance
C. Supplements: Refer to Proposal Form Section C Y Included Received Date
Supplement #1: Y Included 9/19/2023
Supplement #2: Y Included 9/22/2023
Supplement #3:
Supplement #4:
D. Scope of Award: Refer to Proposal Form Section D
E. Contract Execution: Refer to Proposal Form Section E
Hold proposal price for (60) days
F. Prequalification: Refer to Proposal Form Section F
Have you completed prequalification with Gilbane through Compass?
G. Bid Bond: Refer to Proposal Form Section G
1.Any proposal that includes a Lump Sum Bid Price of $1,000,000.00 or higher.
2.Trade Contractor has not completed prequalification in Compass
3. At the Construction Manager’s discretion and requested in writing.
H. ALTERNATES: Refer to Proposal Form Section H
Performance and Payment Bonds — Provide cost for 100% performance payment bonds )
Alternate 1: i K R $ No add given
- (Cost should not be included in the base bid)
BUL I A Lol o Refer to Proposal Form Section |
EQUIPMENT RATES):
Unit Cost #1 10-pound Fire Extinguisher Yo|s 150 EA
Unit Cost #2 10-pound Fire Extinguisher Cabinet - Surface Mounted Yo|s 250 EA
Unit Cost #3 Electric Hand Dryer Yo|s 1,000 EA
Unit Cost #4 8x4 Markerboards vols 300 | A ‘"t‘:“g‘:;’: after
Unit Cost #5 6x4 Markerboards N - EA
Unit Cost #6 4x4 Tackboards vols aso | B ‘"t‘:“g‘:;’: after
J. LABOR RATES: Refer to Proposal Form Section J
Foreman / Supervisor Y o|s 90 |/ HR
Journeyman / Technician Y o|s 60 |/ HR
Apprentice / Operator Y o|$ 50 [/ HR
Laborer Yo|s 50 |/ HR
K. COST BREAKDOWN AND Refer to Proposal Form Section K Value Trade Name
QUANTITY BREAKDOWN:
Material Y |$ 105000
Labor Y |$ 32000
Sub-Subs (Provide values and name of trades at right)
Firm #1:
Equipment (lifts, rentals, pumps, generators, temp air, etc.)
Textura
Taxes Y o|s 6,500
Total Manhours Y 458 Hours
Crew Size Y 4 Workers
Submittal Duration from Contract Award Y 3 Weeks
Lead Times / Critical Equipment
Toilet Partitions Y 4t06 Weeks
Electric Hand Dryers Y 6 Weeks
Fire Extinguishers Y 2t04 Weeks
Markerboards Weeks
L. ECONOMIC INCLUSION PLAN (EIP): |Refer to Proposal Form Section L (Name) (%)
Firm #1:
Firm #2:
Firm #3:

v.9/6/2023



Sarasota High School Building 13 and 14 Renovation
Bid Proposal Form

cilbane

. Base Bid > [ 143,500
Accessories
&R b o' A,'TA' Value ($) Comments
M. TRADE SUBCONTRACTORS AND .
SUPPLIERS: Refer to Proposal Form Section M (Name) (EMR)
Firm #1:
Firm #2:
Firm #3:
N. ALLOWANCES: Refer to Proposal Form Section N
Owner Allowance Description:
Owner Allowance 1 N/A
Trade Allowance Description:
Contractor Allowance 1 N/A
0. SCHEDULE: Refer to Proposal Form Section O
P. LIQUIDATED DAMAGES: Refer to Proposal Form Section P
Q. NON-COLLUSION AFFIDAVIT: Refer to Proposal Form Section Q
R. CERTIFICATE OF BIDDER .
ELIGIBILITY: Refer to Proposal Form Section R
S. TRADE CONTRACTOR’S PROPOSED Ref P IE .
PROJECT TEAM: efer to Proposal Form Section S
Executive Liaison:
Project Manager:
Onsite Supervision:
Insurance Contact:
Accounting
T. QUALIFICATIONS: List any Qualifications or Clarifications below
V. SPECIFICATIONS: Refer to Proposal Form Section V
W. CONTRACT DOCUMENTS: Refer to Proposal Form Section W
Leveled Bid Total| $ 301,000

v.9/6/2023



PROPOSAL FORM

Sarasota High School Building 13 & 14 Renovation

Project Number: J09869.100
Bid Package 10A — Toilet & Fire Accessories

To:

Gilbane Building Company

TRADE CONTRACTOR NAME:

McLeod General Trades, LLC the undersigned

Bidders shall upload to SmartBid the Gilbane Proposal Form as their proposal submission that is inclusive of and
includes the information requested in this document.

The undersigned:

A.

B.

GENERAL: Proposes to furnish all labor, materials, equipment and services as required to satisfactorily
complete all Work related to this BID PACKAGE as required for the construction and completion of
Sarasota High School Building 13 & 14 Renovation Project, all in accordance with the Drawings and
Specifications as prepared by Schenkel Shultz Architecture, the Project Manual, this Proposal Form,
and all documents incorporated by reference.

This Proposal includes all costs necessary for the Trade Contractor to fulfill the requirements of the
Trade Contract Agreement, a sample of which was included in the Project Manual.

LUMP SUM PRICE/INSURANCE: All Work required by the foregoing documents will be accomplished

for‘ the Lump Sum B|d Price Of: One hundred forty three thousand and five hundred

Dollars (S_1:3,500 )

(Show amount in both words and figure. In case of discrepancy, amount shown in words will govern)

The Lump Sum Bid Price above:

e INCLUDES all taxes as required for the Project;

e EXCLUDES all premiums for Performance and Labor and Material Payment Bonds each in the
sum of one hundred percent (100%) of the Contract Amount:

e INCLUDES all insurance premiums required to meet contractual insurance requirements

SUPPLEMENTS: The above price includes all stipulations and requirements of the following
Supplements, which have been received and accepted by the undersigned. Note that it is
incumbent of the bidder to include all Supplements issued in the bid. Failure to acknowledge a
supplement does not relieve the bidder from the requirements of the supplement.

Supplement Dated Supplement Dated

Supplement Dated Supplement Dated

Supplement Dated Supplement Dated




D. SCOPE OF AWARD: By submitting its bid, the Bidder hereby agrees that the Owner or Construction
Manager may, in its sole discretion, decide which combination of base bid plus alternates, (if any)
would provide the Owner with the most efficient expenditure of the Owner's funds with respect to
any bidder. Owner's selection and determination of which combinations of base bid plus alternates
(if any) would provide the most efficient expenditure of the Owner's funds shall form the basis of
awarding the contract. By submitting its bid, Bidder further agrees that the sum of the base bid plus
alternates (if any) as so determined by the Owner separately for each bidder shall be deemed to be
such bidder's bid for purposes of determining the lowest responsible bidder for such portion of the
work or for such bid package. Such determination by the Owner shall not be subject to challenge by
the Bidder.

E. CONTRACT EXECUTION: Bidder agrees that if written notice of the acceptance of this bid is mailed or
delivered to the undersigned within sixty (60) days after the Proposal Due Date, or any time thereafter
before it is withdrawn, the undersigned shall execute the contract. If requested, a Performance Bond
and Labor and Material Payment Bond will be delivered to the Construction Manager at the time of
execution of the Contract. Failure to execute said contract within ten (10) daysafter receipt of written
Notice of Award of its bid may be considered a default under the obligation of the bid bond. Fully
executed contracts, bonds (when required) and compliant insurance shall be provided before starting
onsite activities.

Bidder represents that he has reviewed the Trade Contract Agreement issued as part of the bidding
documents, agrees that if selected for award he will execute the Trade Contract Agreement without
exceptions, exclusions, qualifications, clarifications and/or alterations, and is authorized to make such
representation on behalf of the Bidder.

Bidder represents that he has reviewed the insurance requirements in Article 6 of the Trade Contract
Agreement, has included all costs to fully comply with same, and is authorized to make this
representation on behalf of the Bidder.

Bidder shall acknowledge that their Proposal or any supplement information provided with the
Proposal is not a Contract Document.

F. PREQUALIFICATION: Bidder acknowledges that award is contingent on a completed and reviewed
prequalification with Compass.

G. BID BOND: The Construction Manager reserves the right to require the Bidder to submit a 10% Bid
Bond at no additional cost upon request. The requirement for providing a Bid Bond is:

1. Any proposal that includes a Lump Sum Bid Price of $1,000,000.00 or higher.
2. Trade Contractor has not completed prequalification in Compass
3. At the Construction Manager’s discretion and requested in writing.

The Bidder shall submit a fully executed Bid Bond on the provided Gilbane Bid Bond Form found in the Project
Manual.

H. ALTERNATES: An Alternate Price shall include all costs associated with the changes, omissions, additions or
other adjustments to the Work of this Bid Package (Contract) which are described in the alternate or are
reasonably inferable therefrom. Claims for extras resulting from changes caused by the acceptance or rejection
of any Alternate will not be allowed. Alternate Prices shall also include all costs of overhead and profit





